Project Management Methodology Applied to Dall's Sheep Herd Heath Assessments by Johnson, Jeffrey
PROJECT MANAGEMENT METHODOLOGY APPLIED TO D ALL’S SHEEP HERD
HEALTH ASSESSMENTS 
By
Jeffrey Johnson
RECOMMENDED: _________________________
Seong Dae Kim, Ph.D, PMP
LuAnn Piccard, M.S., PMP
Roger Hull, PMP, CRISC 
Chair, Advisory Committee
LuAnn Piccard, M.S., PMP 
Chair, Engineering, Science, and 
Project Management Department
APPROVED: _______________________
Kenrick Mock, Ph.D.
Associate Dean, College of Engineering
Date
PROJECT MANAGENT METHODOLOGY APPLIED TO
DALL’S SHEEP HERD HEALTH ASSESSMENTS
A
PROJECT
Presented to the Faculty 
o f the University o f Alaska Anchorage
in Partial Fulfillment of the Requirements 
for the Degree of
MASTER OF SCIENCE
By
Jeffrey Vance Johnson, B.S.
Anchorage, Alaska
December 2015
Project Management Methodology Applied to 
Dall's Sheep Herd Health Assessments
Jeffrey Vance Johnson
Project Management Department, University of Alaska Anchorage
© 2015, Jeffrey Vance Johnson
Project Management Department, University of Alaska Anchorage
Page 2
ABSTRACT
Assessing Dali's sheep herd health is the first step to monitoring and management. Currently Alaska does not have a 
baseline disease presence and prevalence data set; therefore, the Alaska Department of Fish and Game will conduct 
health testing to develop a baseline of wildlife diseases within south-central Alaska. This project consists of three to 
seven years of work where 30-40 sheep are sampled annually. These samples will be analyzed to determine what 
types of disease, bacterial and viral, currently exist in the population. This knowledge base will build a foundation 
for study of Alaska's Dali’s sheep population. If there is an all-age die off, the Alaska Department of Fish and Game 
will refer to the samples previously collected and determine if the disease previously existed or if there was an 
external introduction. Though the Alaska Department of Fish and Game conducts projects regularly, project 
management methodologies are not explicitly applied to their plans. An execution plan was produced for the 
Project Management Methodology Applied to Dali's Sheep Herd Health Project, incorporating project management 
methodologies that can be used to conduct their study. This execution plan documents current best practices, 
allowing a project manager to execute this plan or use it as a template to build a customized plan. This tool will 
effectively allow biologists to focus their time on research by optimizing their project plan, allowing for more robust 
and effective project documentation.
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INTRODUCTION
This project began prior to the project manager beginning the Masters of Science Project Management program and 
the start of capstone project. , Project Management Capstone Project Initiation and Planning. The project 
manager s love of the outdoors led him to taking an avalanche certification course in the spring of 2013. This is 
where he met a research biologist who later would become the project sponsor. During the course, the project 
manager learned that the sponsor was working for the Alaska Department of Fish and Game as a Dali’s sheep 
biologist and they both shared a passion for wildlife and the outdoors. Since then, due to their interest in Dali’s 
sheep and many conversations have occurred on the species history and habits.
To complete the masters program, a capstone project is required for graduation and for six months prior to the start 
of the capstone they discussed options that would not only satisfy the requirements of the college, but also benefit 
the Alaska Department of Fish and Game and himself as a wildlife biologist. The project sponsor had made several 
different project options available; however, the timing and scope of the projects were difficult to align with the 
completion of the university’s capstone course schedule. Another issue that soon arose was the fact that the project 
manager’s background was not in the biology specialty that the project sponsor was familiar working with, but is in 
the project management arena. This was only an issue because several recommended projects included specific 
scientific work. Though project management is a skill that the project sponsor has and is something that he 
accomplishes regularly in his work as a wildlife biologist, he did not know how to specifically apply this to one of 
his research projects. Fortunately, as a PhD graduate, he has had to endure years of volunteering labor and 
conducting research for other organizations and he quickly found a project that met these requirements. This project 
was soon titled Project Management Methodology Applied to Dali's Sheep Herd Health Assessments and on its way 
to completion.
BACKGROUND
The Alaska Department of Fish and Game is tasked by the Governor of Alaska to protect, maintain, and improve the 
fish, game, and aquatic plant resources of the state. They manage approximately 750 active fisheries, 26 game 
management units, and 32 special areas with an annual operating budget of $200 million. Using the highest 
standards of scientific integrity the Alaska Department of Fish and Game promotes sustainable management 
programs in order to optimize public use and economic benefits. Vital to their mission and goals are to make policy 
and management decisions while providing education and outreach programs, to interact with and involve the public 
(Alaska Department of Fish and Game, 2015).
Figure 1: Alaska Department o f Fish and Game 
Organizational Structure
It is important to understand the organizational breakdown of the Alaska Department of Fish and Game to detennine 
how work is completed. Knowing what positions are the decision-making authorities at each level throughout the 
department, helps define the workplace environment. This project reviews the organizational structure down to the
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wildlife biologist that will conduct this work and you may refer to Figure 1: Alaska Department of Fish and Game 
Organizational Structure.
The department is headed by the Commissioner and includes six divisions, a boards section, and two councils. The 
six divisions consist of wildlife conservation, sport fish, commercial fisheries, habitat, subsistence, and 
administration. The wildlife conservation division is led by the director with five regional supervisors. Anchorage, 
Alaska is the region II headquarters office, where the regional supervisor directs area biologists, a regional research 
coordinator and support staff.
In order to assist the state in making countless policy and management decisions, numerous research projects are 
conducted annually on many Alaskan species. Each project is in search of countless different research questions. 
Previous Dali’s sheep projects that have been completed have research questions dealing with pregnancy rates of 
ewes, survival rates of lambs and causes of mortality of lambs. Each of these studies assist the state in growing their 
knowledge on the species allowing for a more thorough understanding of population dynamics.
Though the Alaska Department of Fish and Game conducts various projects, they do not have a standard project 
management methodology that the project managers are required to incorporate into their plans. Each project 
manager has the ability to plan and manage their wildlife research utilizing their project management style. Though 
this flexibility may allow each project manager to focus on what is important to them, incorporating and requiring a 
department wide use of specified project management standard, would allow their projects to have the opportunity to 
be more efficient, potentially saving time, resources and/or monies that could be allocated in another manner to 
benefit the resources and residents of Alaska.
There are several weaknesses and shortfalls in the current process that the Alaska Department of Fish and Game 
uses. Prior to starting the project, several items were documented and later addressed and incorporated into the 
execution plan. Some of the areas that could be improved on by using a standardized process are; completion of a 
thorough plan, improving the quality of documents that are produced for project, increased documenting results 
from executing the plan. By allocating and focusing time to write a thorough plan, the project manager will be able 
better understand the entire project and be able to organize the activities within a schedule. This will allow the 
project manager to previously determine costs to stay within the budget and develop confidence levels that the 
budget will be met. Risks will be identified and organized allowing for a risk management plan to be incorporated 
to mitigate risks. Furthermore, the project manager will be able to use the plan as a communication tool for 
reporting, procuring materials and taking corrective actions before they are too large to correct. Improving the 
quality of documents will assist in managing data that is documented and would allow the project manager to 
manage from the defined plan not off of daily decisions. With the minimal resources that are allocated to projects, 
the project manager will be able to manage the project schedule and coordinate with the minimal full time staff to 
easier fill resource requirements.
The state of Alaska, for the first time since the 1980’s is seeing tighter state budgets resulting in fewer department 
resources due to the current economic situation. Primarily due to oil prices dropping and the projected prices to stay 
low for the foreseeable future, the Governor is finding ways to tighten the budget. Managing projects effectively 
and getting the most out of each project is vital.
The purpose of this project is to develop an execution plan for the Alaska Department of Fish and Game to be used 
as a tool and template that allows for effective project management, data collection and documentation. This will be 
accomplished by creating an execution plan to be used to execute the Dali's Sheep Herd Health Assessment Project 
by a project manager or research biologist within the department. This execution plan is also developed to be used 
as a template that allows all employees within the Alaska Department of Fish and Game to focus additional effort on 
research by minimizing the burdensome planning requirements.
For the entirety of this project it is essential to note that the position of project manager may be executed by any 
position within the Alaska Department of Fish and Game as they do not have specified positions that are solely 
within this role or title. A research coordinator or area biologist that is managing and executing a research project is 
to be referred to as project manager for the remainder of the report.
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PROJECT DESCRIPTION
The Project Management Methodology Applied to Dali's Sheep Herd Health Project was completed to build a 
project management plan to write the Dali's Sheep Herd Health Assessment Execution Plan. Both plans will be 
written about within the report. The first portion of the report will speak to the Project Management Methodology 
Apphed to Dali's Sheep Herd Health Project and the complete process of initiation, planning, execution, monitoring 
and controlling and closing. The Dali's Sheep Herd Health Assessment Execution Plan is the deliverable from 
completing the Project Management Methodology Applied to Dali's Sheep Herd Health Project and will be referred 
to as the execution plan throughout the remainder of the report. The execution plan has been furnished as a printed 
document and provided in its entirety in an electronic, modifiable form to the Alaska Department of Fish and Game. 
This plan is written for the executing project manager and other project managers within the department with three 
specified uses.
The first purpose of the execution plan is provide a completed plan in its entirety to an Alaska Department of Fish 
and Game project manager to execute. Prior to execution, the project manager will review the written plan and 
complete the required actions to implement the project. Some of these actions include allocating manpower, 
ordering required supplies, setting a project start date, and executing the plan. The anticipated benefit to the project 
manager is a decreased time requirement to execute the plan since the time to write such a plan has been 
accomplished. The second benefit to the project manager is to be able to have the opportunity to execute a project 
with a thorough plan to determine if it is a worthwhile task to complete for future projects.
The second intended use is for the project manager to be able to use this execution plan as a template for 
constructing future plans. Use of the execution plan will familiarize the project manager and project team with a 
complete sample scope of work which may be modified and applied to future projects. By using this project as a 
template, the project manager will have a standard document to become familiar with, thus reducing the time 
required in the planning phase of future projects. By having a draft plan, time will be reduced by replacing the new 
project data in the provided sections. Furthermore, by providing this document the project manager will have a 
through completed plan establishing a standard of what is required for a complete research project. The project 
manager will then be able to determine what is useful or not when developing future project management plans. If 
this were to occur throughout the department, a standard can be developed, growing the organizational project 
management maturity.
The final intended purpose for the execution plan is to document the Alaska Department of Fish and Games Dali’s 
sheep sampling best practices. To date there are many projects that have been conducted that involve capturing 
sheep to gain the information required. Since there is not a complete and thorough documented plan available, 
completing such will assist the project managers by having a document to refer to or execute from, when conducting 
such work.
PROJECT SCOPE
This project has provide a complete execution plan for Alaska Department of Fish and Game to implement their 
Dali's Sheep Herd Health Assessment Project. Utilizing project management methodologies, an execution plan was 
written to include all sections and background research required to carry out the plan. The execution plan will 
facilitate one season of operations and be modified for the future required capture years. There are no funds 
allocated to the project as all hours are volunteer hours. The final deliverable is the execution plan furnished to the 
Alaska Department of Fish and Game in a printed and electronic form.
The project started at the first topic research session.
The project will end with the delivery final closeout of the project documents.
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OBJECTIVES
The objectives of the Project Management Methodology Applied to Dali's Sheep Herd Health Assessments Project 
are:
• Develop an execution plan for Alaska Department of Fish and Game to implement their project when 
required and to be used as a basis to build future plans
• Conduct research in order to write such a plan
DELIVERABLE
The deliverable for the Project Management Methodology Applied to Dali's Sheep Herd Health Assessments Project 
is a complete and thorough execution plan: The Project Manager is responsible for the completion of the deliverable.
EXCLUSIONS
Exclusions from the Project Management Methodology Applied to Dali's Sheep Herd Health Assessments Project 
are:
• Implementation and execution of the execution plan
• Project research recommendations for best practices outside of project management
• Any contracts that are required will not be written or included in the plan
• Procuring supplies
• Determination of specific human resources for execution (i.e., Names)
ASSUMPTIONS
Assumptions for the Project Management Methodology Applied to Dali's Sheep Herd Health Assessments Project 
are:
• The Alaska Department of Fish and Game will provide accessibility to information required to conduct 
research and write the plan
• The Alaska Department of Fish and Game will accept completed plan
CONSTRAINTS
Constraints on the Project Management Methodology Applied to Dali's Sheep Herd Health Assessments Project are:
• Project Manager has a full time job, which limits time available
• All resources are limited to volunteers
• There are no funds available
• Supply purchase location is determined by Alaska Department of Fish and Game
• Sheep capture guidelines must adhere to Craig Foster Capture Guidelines, 2004
• Herd health monitoring practice must adhere to Western Association of Fish and Wildlife Agencies 
(WAFWA) Wildlife Health Committee 2014 Bighorn Sheep Herd Health Monitoring Recommendations, 
Draft, 2014
REQUIREMENTS
The following are requirements for the project;
• Execution Plan to include
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o Current best practice capture processes and guidelines -  The document is to be referenced for 
capture guideline in the PMP. These guidelines will be used and do not require any further 
documentation or research.
o Current WAFWA Bighorn Sheep Herd Health Monitoring Recommendations -  These
recommendations are completed by a peer group that conducts herd health monitoring regularly. 
The Alaska Department of Fish and Game will use these guidelines for the capture work and do 
not require any further documentation or research.
• Simple, succinct, executable and modifiable document as determined by Alaska Department of Fish and 
Game.
• Hard copy furnished in binder along and cd including final document in adobe and electronic modifiable 
format (word, excel, project).
CRITICAL SUCCESS FACTORS
The Project Management Methodology Applied to Dali's Sheep Herd Health Assessments Project will be a success 
if the following is accomplished:
• Plan is practical for the Alaska Department of Fish and Game to operate from
• Plan is realistic and is usable as a model for future plans
• Plan expands on current processes with application of project management principles
PROJECT APPROACH
The project was planned using the Project Management Body of Knowledge and their five standard process groups, 
initiation, planning, execution, monitoring and controlling and closing (PMI, 2004, p. 5). These process groups are 
covered explicitly throughout the five phases of the project management plan and can be seen organized below in 
Figure 2: PMBOK Process Groups as Completed in Execution Plan. It is important for the reader to understand that 
these process groups are not linear and may be completed at any point throughout the project. These processes may 
also reoccur throughout the project.
Figure 2: PMBOK Process Groups as Completed in Execution Plan
Closeout
Phase
Closing
In compliance with the Project Management Body of Knowledge the project was organized into phases based on the 
complexity. The project management phase of the Project Management Methodology Applied to Dali's Sheep Herd 
Health Assessments Project applied the initiation and planning process groups. The spring semester phase applied 
the initiation and planning process groups and initiated the execution process group as well as the monitoring and
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controlling process group. The field research and fall semester phases completed the execution and monitoring and 
controlling process groups while the project closeout phase applied project closeout.
Knowing and understanding the five standard process groups allows the project manager to organize their plan and 
manage it appropriately. These process groups will assist in ensuring that all work that is required to accomplish the 
project is included when developing a project management plan. Any work that is required but is not included in the 
plan can significantly affect the project when it is added at a later date. The additional work packages will affect the 
schedule, costs, and resources potentially causing a delayed or cancelled project. It is pertinent to understand the 
process groups or refer back to Figure 2 throughout the research report as they are referred to regularly.
INITIATION
The initiation process group includes all “processes performed to define a new project or a new phase of an existing 
project by obtaining authorization to start the project or phase” (PMI, 2003 p. 75). Project initiation officially began 
16 January 2015 with the initial topic research being conducted in the execution plan’s project management phase. 
The first work package completed was to begin development of the initial topic research that would determine the 
projects scope and specify the official project sponsor. Following the topic selection, was completion of the official 
project charter.
The original charter is a comprehensive document that establishes the work to be completed and the project 
milestones setting it off in the right direction. After completion of the project charter, a meeting occurred between 
the project sponsor, lead project advisor, and project manager. Including stakeholders during initial planning 
created support that carried through the project. Full support is essential and assisted in the success of the project by 
ensuring it was not canceled because of organizational shifts in priorities. Because of the charter’s thoroughness, 
during that meeting, the stakeholders were able to negotiate scope and ensure everyone understood all of the work 
and only the work. As stated previously, it was difficult for the project sponsor and project manager to determine 
the project scope, as the two individuals have different educational and professional backgrounds. Due to open 
communication, the project sponsor understood the extent to which the project would be planned and that the 
wildlife biology research would be excluded.
The official charter defines the initial description, scope, objectives, funding authority, critical success factors, 
milestones, exclusions, assumptions, constraints, risks, opportunities and stakeholders. Once complete, the project 
was signed making the project official and initiated work developing the project management plan. The initiation 
process group was completed 30 January 2015.
It was unknown at the time however, key to project success was the development of the project charter and the 
explicit scope statement. Initially when the scope was being developed the complexity of this project seemed 
overwhelming due to not having the specific wildlife biology knowledge. Upon reviewing the scope, it was realized 
that the project that was being developed was not nearly as complex as initially thought. As the scope complexity of 
the project was further understood the project manager realized that there was ample time to execute and manage the 
project rather than spend all of the time on constructing documents. Being able to spend more time managing the 
project and maintaining the schedule allowed the project manager to stay ahead of deadlines. It is very easy for a 
customer or project team to develop a scope that is larger than can be managed and quickly overwhelm the project 
manager. A key lesson learned to this project is developing a scope that is manageable so the project manager can 
stay ahead of the work and look at the project holistically instead of being forced to on keep up with and focus on 
deliverables.
PLANNING
The planning process group includes the “processes required to establish the scope of the project, refine the 
objectives, and define the course of action required to attain the objectives that the project was undertaken to 
achieve” (PMI, 2003 p. 75). The planning process group was completed during the spring semester phase, 
beginning on 16 January 2015. It is here that the signed project charter was used to begin developing the project 
management plan that would later be used to complete the execution plan. The Alaska Department of Fish and 
Game research biologists, plan and execute their research projects either independently or as a small team. For this
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reason, it was apparent that the plan must be thorough enough to be used as an exclusive document; however, it 
must not be too extensive and drawn out or else it would not be used to its full potential. The planning process 
group outputs are the project management plan and the supporting sub management plans: scope management plan, 
requirements management plan, schedule management plan, resource management plan, quality management plan, 
communications management plan, risk management plan and closeout management plan. A cost management plan 
was not completed because no funding was expended or available for this project. Several appendices were 
developed and supplied to support the plan with a work breakdown structure, master schedule, risk register, 
requirements traceability matrix and stakeholder register.
Stakeholder engagement throughout planning was key to minimizing the chance of significant future changes to the 
plan. The stakeholder register completed along with the stakeholder chart allowed the project manager to determine 
the power each stakeholder had and individually addressed each of their requirements. Stakeholders have the ability 
and the potential to significantly delay a project should they not be managed appropriately. The planning phase was 
completed 20 April 2015.
It is important to note that though the planning phase was completed, anytime additional information was found 
throughout execution, the project management plan was updated. Doing this allows anyone reviewing the project 
after it is complete to have a completed document. Furthermore, any changes that are made can also be annotated in 
the lessons learned portion of the project closeout, allowing the reader to determine why changes were made.
The scheduling of work for the project had several challenges. For this reason, the schedule was built with float 
throughout to remain flexible. Though considered a challenge and not a risk because it was known to occur, the 
project manager had several weeks within the project schedule that no work could be completed on the project.
Some of the reasons were due to conflicts with work, vacation and personal schedules. These types of activities 
must be considered and planned for when constructing the schedule ensuring that the project can stay on schedule. 
All of these schedule conflicts were known when constructing the schedule and included. The second scheduling 
challenge was ensuring that the gaps in resource availability did not delay any deliverable completion or submission. 
The project manager ensured that this was not a problem by completing work as early as possible prior to the known 
trips occurring. If computer access was not available, the work was also submitted ahead of schedule to ensure on 
time delivery.
Several documents were used to build the knowledge base required to write a realistic plan. The documents that the 
project management plan required to be incorporated were Craig Fosters Capture Guidelines that document the 
sheep capturing best practices and The Western Association of Fish and Wildlife bighorn sheep Herd Health 
Monitoring Recommendations. Though these documents are not specifically referred to in the plan, they were used 
for building a knowledge base to develop a realistic plan and as references to the plan. The second purpose of 
reviewing the documents was to incorporate best practices into the plan—for example, equipment lists, capture 
guidelines and health monitoring recommendations.
PROJECT ROLES AND RESPONSIBILITIES
All work completed during the project management plan is categorized as volunteer hours because the project has 
zero funds allocated. This is specified within the project charter. The only resource that is allocated specifically to 
the project was the project manager, and he was only available part time. The project sponsor works for the Alaska 
Department of Fish and Game and was requested to allocate a minimum of 2 hours monthly, for bi-monthly project 
update meetings with the project manager. The three project committee members consist of full-time university 
staff; therefore, their hours will not be allocated to this project. All members have signed a contract that can be 
found in the supporting documents specifying their committed requirements to supporting the project. This contract 
ensured that all project members understand who is responsible for what work throughout this project and assisted in 
displaying such. In addition to the primary responsibilities outlined below, all members will adhere to the contract 
and if any responsibility cannot be completed, they will notify the project manager. Though completing a contract 
like this seems extreme it is important to communicate the requirements of each team member to ensure that there 
are no requirements excluded.
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Project Sponsor -  The project sponsor gives support to the project and ensures that the project adds to the body of 
knowledge. He is the recipient of the project deliverable. He is not responsible for working on the project, but he 
can assist with technical questions and provide knowledge on the subject. He is requested to participate in bi­
monthly meetings to ensure the execution plan that is submitted is realistic to be used.
Project Manager -  The project manager plans, manages, and completes all work required to conduct the project. He 
will complete all administrative duties, provide status reports, and remain overall accountable.
Project Committee -  The project committee will provide assistance and be available for help when the project 
manager requests. They will advise, monitor progress, grade deliverables, conduct go/no-go checkpoints and 
provide any additional required support.
Administrative Staff -  The Masters of Science Project Management administrative staff provided assistance on 
project when the project committee expertise was not required. They provided administrative assistance in 
preparation of products and deliverables.
SUMMARY TASKS
Below, on Table 1: Summary Tasks, you will find the outlined work to be accomplished, including the duration and 
work in hours to include the start and finish date. Additionally, Figure 3: Work Breakdown Structure provides a 
secondary visual to the breakdown of how the work is organized by phase, including the summary tasks. Within the 
summary tasks there are four milestones. PM686A and PM686B have two go/no-go checkpoints where the project 
committee will decide if the project manager is meeting the minimum project requirements and will be allowed to 
continue as planned with the project management plan schedule.
Table 1: Summary Tasks
WBS Task Name Duration Work Start Finish
0 Dali Sheep Herd Assessment PMP 1873 hrs 352.97 hrs Fri 1/16/15 Tue 12/8/15
1 Project Management 15 hrs 13.23 hrs Wed 1/28/15 Fri 1/30/15
1.1 Topic Selection 15 hrs 13.23 hrs Wed 1/28/15 Fri 1/30/15
2 Spring semester 545 hrs 148.68 hrs Fri 1/16/15 Mon 4/20/15
2.1 PPM1A 29 hrs 26.5 hrs Fri 1/16/15 Wed 1/21/15
2.2 PPM2 A 203 hrs 42.18 hrs Wed 1/21/15 Wed 2/25/15
2.3 PPM3 A 216 hrs 46.97 hrs Sat 2/7/15 Wed 3/18/15
2.4 PPM4 A 201 hrs 33.03 hrs Wed 3/18/15 Mon 4/20/15
3 Field research 483 hrs 10 hrs Sat 6/13/15 Mon 9/7/15
4 Fall Semester 572 hrs 173.03 hrs Fri 8/28/15 Tue 12/8/15
4.1 PPM1B 96 hrs 28.5 hrs Fri 9/4/15 Mon 9/21/15
4.2 PPM2B 235 hrs 24.78 hrs Fri 8/28/15 Thu 10/8/15
4.3 PPM3B 200 hrs 49.5 hrs Fri 10/9/15 Fri 11/13/15
4.4 PPM4B 80 hrs 29 hrs Fri 11/13/15 Fri 11/27/15
4.5 Oral Presentation 17 hrs 7 hrs Fri 11/27/15 Tue 12/1/15
4.6 Final Report 433 hrs 34.25 hrs Wed 9/23/15 Tue 12/8/15
5 Project Closeout 24 hrs 8 hrs Wed 12/2/15 Mon 12/7/15
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Figure 3: Work Breakdown Structure
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EXECUTION
The execution process group began 18 March 2015 and occurred in the spring semester, field research and fall 
semester project phases. The execution process group includes all "processes performed to complete the work 
defined in the project management plan to satisfy the project specifications” (PMI, 2003 p. 75). A portion of the 
project execution occurred concurrently with planning during the spring semester phase due to the short timeline 
that this schedule was to be completed within. The project sponsors schedule also required the completion of certain 
documents early during the planning phase for use during another Alaska Department of Fish and Game Dali’s 
sheep research project. During the project charter stakeholder meeting, the project sponsor and project manager 
determined that several documents would have to be produced earlier than the original product schedule required.
Initially the field research phase included five days of capture work. The project sponsor was preparing to execute 
field research work for a different project that would benefit the project manager to assist on. The capture work 
within that project was initially planned to be used as the primary method of research for the execution plan 
allowing the project manager to gain hands on experience and develop the basis in which to write the execution 
plan. As previously determined in the risk register, there was a potential risk, that due to scheduling requirements, 
the project sponsor would be unable to include the project manager on the field research capture team. This risk was 
realized when the field research capture team was too large and the project sponsor had to remove the project 
manager from that work. For this reason, the scope of the field research was reduced solely to literary review. The 
literature review will be discussed further below; however, it was completed in order to build the knowledge base to 
allow for a more realistic plan to be written in accordance with the project requirements.
Key to the success of the execution plan is stakeholder management. The success of this project lies with the project 
sponsor accepting the execution plan. To ensure that there are no gaps in the execution plan, during the regular 
sponsor meetings, portions of the execution plan were reviewed and following revisions will be made. With this 
occurring several times throughout the project, the project sponsor will be familiar with the document and provide 
any recommendations minimizing the risk of the project sponsor not accepting the document. The project sponsor 
has made multiple comments on looking forward to the finished document and foresees the product meeting all of 
the requirements specified in the project charter.
The literary research and research report is a significant portion of the project hours. After receiving all of the 
documents to be reviewed by the project sponsor, they were reviewed several times for the literary research. The 
research report required 24 hours of work but was estimated at 15 hours. This is the one task that was grossly 
underestimated. To further the scheduling issues on this task, work was initiated on this task and the project 
manager was trying to report work on the task when it was realized it was not even scheduled. This risk will be 
further explained below.
The work estimating process of this project was regularly overestimated. The estimating process used for this 
project was the project manager’s subject matter expert estimation. This caused a majority of the work packages to 
be overestimated, thus giving the project a higher than warranted effort performance index. Completion of work 
packages during project execution required updates to the schedule however did not require rebase hiring. When the 
project schedule is used as a template it is recommended to re-baseline the project with the actual work hours 
completed.
The effort performance index is one of the metrics that the project manager reports on. Because the labor has no 
cost associated the hourly wages are allocated a one dollar value. By doing this the cost performance index can be 
reported as an effort performance index. This index is valuable in determining the amount of labor that was 
completed compared to the plan.
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MONITORING AND CONTROLLING
The monitoring and controlling process group includes all “those processes required to track, review, and regulate 
the progress and performance of the project; identify any areas in which changes to the plan are required; and initiate 
the corresponding changes” (PMI, 2003 p. 75).The field research and fall semester phases covered the monitoring 
and controlling process group.
As previously talked about in the execution portion of this report, when the field research scope was reduced, the 
associated work in hours that was no longer required was reallocated to the literary research maintaining the project 
schedule. During this process group it was determined that some of the work required was not documented in the 
schedule requiring the schedule to be updated. This was a lesson learned. Although it was unplanned, when the 
work packages duration (in hours) were overestimated, it allowed for the work packages to be completed within the 
deliverable requirement dates.
The change control process is key to monitoring and controlling. During the first weeks of the spring semester 
phase, many stakeholders including the project manager became confused when trying to discuss the two product 
deliverables. The first deliverable being developed was the project management plan to complete the deliverable. 
The second deliverable being developed was the execution plan, initially called a project management plan, thus 
causing the confusion. One of the project advisors quickly noted the confusion when trying to review the project 
manager’s status reports and documents, recommending the change. This greatly simplified discussing both 
products and minimized confusion. When this occurred the project manager referred to the change control process 
in the project management process and followed the procedures. It is important to have a change control process 
and use it throughout the project. It will assist in the documentation process when it is time to closeout.
The risk management process is vital to the success of every project. Risks were managed in accordance with the 
risk management plan. The risk management plan used for this project is robust, but it lacked depth in determining 
the risk effect if a risk were to occur. Though the initial effect was determined for each risk were if it were to occur, 
the secondary and tertiary effects were not. War gaming the effects of a risk is important in the beginning stages of 
the project and for several reasons. If the effect of a risk is under-represented, the project manager will not apply 
enough attention to the risk that it may require. Furthermore, the project manager will not know the total effect of 
the risk, delaying the response to all areas.
Four risks have occurred and all of them were predetermined except one. Each will be discussed. The risk 
identification numbers applied to each risk discussed below can be found in the project management appendix C: 
risk register.
The most recent risk occurrence was risk #8. This predetermined risk, which required work to be completed that 
was not scheduled, occurred when required work was completed that was not documented on the schedule. This 
required the project manager to input six work packages and 12 horns of work into the project schedule that was to 
occur. This affected the earned value metrics negatively because of the additional horns that were not initially 
established within the project baseline. The project manager reviewed the remaining schedule to confirm that all 
work that was to be completed, was on the schedule. Because of the risk response, this risk was not forecasted to 
occur for the remainder of the project because of the risk response and did not reoccur.
One of the predetermined risks that occurred was that the project sponsor may not be able to allocate the amount of 
time required to the project manager. This risk occurred when the field work that was scheduled for the project was 
cancelled. This caused the project research to shift from hands on field work to focus on literary research only, ft is 
pertinent to be prepared for stakeholders to be busy and for schedules to change. Though the project manager 
maintained the on time schedule, the project was affected and the project research scope was reduced significantly. 
The field research was a large portion of the background development and research. Though the risk was predicted, 
the forecasted effect was not given complete forethought.
The third predetermined risk that occurred is risk #9. Work that was scheduled was not completed during the 
summer research summary task. The project manager did not complete five of the ten 2-hour scheduled summer
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research sessions. This occurred when the field research was changed to literary research and the change was not 
documented in the plan or in the schedule. This work was required to occur later during the project. It was re­
scheduled and the project was not delayed because of the slack available within the schedule. Again, the forecasted 
effect was not given enough thought.
The final risk that has occurred during the project was undocumented. Risk #10, occurred when a status report to a 
stakeholder was submitted late. Due to the status report work package not being input in the schedule, the report 
was being tracked and was submitted late after the stakeholder reminded the project manager that they were 
awaiting this information. This caused .5 hours of unallocated time to be spent on completing and briefing this 
document. The project manager also looked like he was not managing the project appropriately in the eyes of a 
stakeholder. There were three other status reports that were required to be completed in the future but were not on 
the schedule. This work was added to the schedule to ensure that it will be tracked and completed. By not 
completing status reports on time the organization executing the project can look as if they are not managing the 
project and can create doubt in the project manager’s abilities. It is pertinent to track important dates and if you are 
unable to meet them the project manager must address it and reschedule.
CLOSEOUT
The project closeout phase covers the closeout process group. The closeout process group includes all of the 
“processes performed to finalize all activities across all process groups to formally close the project” (PMI, 2003 p. 
75). This phase was a quick and simple phase. It was planned for and the documentation process began at the start 
of the project. This ensured that all required information was available and in the right format.
REQUIREMENT REVIEW
The following requirements for the project will be reviewed for completion;
• Execution Plan to include;
o Current best practice capture processes and guidelines -  The document is to be referenced for 
capture guideline in the PMP. These guidelines will be used and do not require any further 
documentation or research.
o Current WAFWA Bighorn Sheep Herd Health Monitoring Recommendations -  These
recommendations are completed by a peer group that conducts herd health monitoring regularly. 
The Alaska Department of Fish and Game will use these guidelines for the capture work and do 
not require any further documentation or research.
• Simple, succinct, executable and modifiable document as determined by Alaska Department of Fish and 
Game.
• Hard copy furnished in binder along and cd including final document in adobe and electronic modifiable 
format (word, excel, project).
The first project requirement is a complete a thorough execution plan including all required internal plans in printed 
and electronic form. This plan references two documents in the literary review and used to build the execution plan. 
The execution plan was written as a simple, succinct, executable and modifiable document for use by the Alaska 
Department of Fish and Game. Upon completion of this document it was submitted to the project sponsor at the 
Alaska Department of Fish and Game 15 November 2015. The execution plan was accepted by the project sponsor 
and he will review the document further when his work schedule allows. Upon initial review, however, he accepted 
the document, approving that it met the requirements initially agreed upon in the signed project charter. The 
submitted plan included the hard copy and the electronic copy.
LITERATURE REVIEW
The research required for building the execution plan is a critical portion of the plan. The research did not involve 
research of people. Sources of data on current practices and lessons learned were provided by the project sponsor, 
along with his peers serving as subject matter experts for the project, the project sponsor supplied access to 
organizational data, records and best practices. These subject matter experts at the Alaska Department of Fish and
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Game have assisted in developing project requirements and have assisted in documenting best organizational 
practices that are to be used within the execution plan. The project sponsor recommended several documents to be 
used for the literary research and to be referenced within the execution plan itself. These documents were provided 
in several different formats. A majority are non-published draft documents from projects that have previously been 
executed and the remaining documents are best practices that were developed by work groups and experts within the 
wildlife biology profession.
There are many scientific reports and books documenting all facets of the Dali’s sheep history and habits. Though 
these resources are educational, they do not greatly assist in building a plan for developing a health baseline on the 
presence and prevalence of disease in Dali’s sheep within Alaska. The resources selected for literature review for 
this project are products that are used and referred to by the research biologists when developing and conducting 
their wild sheep research. Craig Fosters Capture Guidelines is an Oregon Department of Fish and Wildlife 
document where best practices are documented. This document is used by the Alaska Department of Fish and Game 
as a standard in which to refer to and conduct their captures from. The Western Association of Fish and Wildlife 
Agencies is a group of wildlife researches composed of over 20 states and provinces. They have developed bighorn 
sheep Herd Health Monitoring Recommendations as a peer group that conducts herd health monitoring regularly. 
The Alaska Department of Fish and Game uses these guidelines for the capture work. This document standardizes 
definitions, specifies sampling recommendations and protocols.
The literature review sources were reviewed with the Alaska Department of Fish and Game’s best practices 
currently used to ensure that the recommendations made are supported. The literature review is organized 
sequentially as the research will be conducted.
PLANNING
It has been determined by the Alaska Department of Fish and Game that developing a baseline of disease presence 
and prevalence within Alaska is an important part of assessing and monitoring Dali’s sheep herd health. The 
Western Association of Fish and Wildlife Agencies, Wildlife Health Committee concurs, stating that “assessing and 
monitoring herd health is an essential element of wild sheep management in North America” (WAFWA, 2015, p. 4). 
The planning that occurred was completed to develop this baseline dataset. For this reason a plan has been 
requested to complete this work.
Dali’s sheep are captured at specified times of the year for numerous reasons. “Capture operations depends on 
availability and migration patterns of the source herd, capture technique used, weather conditions and access to the 
source herd and release site, and personnel availability” (Foster, C. 2004, p. 20). Depending on the nature of 
research being conducted, capture periods will occur at different times throughout the year. It’s important to 
understand the Dali’s sheep behavior, patterns, and habits when conducting this research. For this project and for 
the reasons outlined below, adult captures will occur in March and April. During this period, ewes are not giving 
birth. Dali’s sheep give birth in late May or early June and if attempting to capture lambs it must occur within the 
first days of lambing within this period. Meanwhile, in August and September, the hunting season for rams occurs. 
During this period, research is not conducted in order avoid disrupting the hunters. From March through June 
daylight hours increase and there is enough snow in the mountains to allow for a safe capture with a reduced risk of 
injuring the animal. The snow also slows movement of the sheep which increases the capture rate. The weather 
generally is not as poor and becomes more predictable allowing aircraft to travel more regularly as well.
Prior to the capture work, significant preparation must occur. Determining the starting date for preparation depends 
on how frequently the organization conducting the research conducts this type of capture work. Permitting is not 
required for this project because sheep are being captured to take samples and will remain in the home state and 
country. If sheep were being transferred to another state or country for transplant or captures were occurring 
internationally there would be permit requirements that must be adhered to.
Throughout this period the project manager will begin becoming familiar with and utilizing the execution plan to 
determine several key steps to complete the plan. The capture period must be further specified and the schedule 
must be modified based off of this information. The project manager must determine the location where the capture 
work will occur. Once the location is chosen, the plan must be updated with the location, maps must be procured, 
and the aircraft must be contracted. The project manager must also prepare and order necessary equipment and
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complete required documents for the study including: assurance of animal care form, sheep capture form and, if 
applicable, the volunteer release forms.
CAPTURE
Stringent standards are required for capture of wild mountain sheep. The Alaska Department of Fish and Game 
follows strict standards to protect the safety and health of animals captured. The capture and sampling process is an 
extremely stressful event for the animal. The Alaska Department of Fish and Game uses the ground rules provided 
below in figure 4 when capturing sheep. Using expert judgement and these ground rules, the Alaska Department of 
Fish and Game from 2008-1014 has exceeded the standard of less than 2% capture mortality with a .015% capture 
mortality rate. Additionally, Craig Foster’s Capture Guidelines concur with the Alaska Department of Fish and 
Game stating that “the best protocol is to use the most effective capture method; one that causes the least stress, 
takes the shortest time, and results in the least physiological changes in the animal” (2004, p. 10).
Figure 4: Wildlife Capture Ground Rules
1. Animal health is priority
2. Five minute maximum helicopter chase time
3. 20 minute maximum to handling time including the helicopter chase time
4. Continuous temperature monitoring during handling is required, 106*F requires 
immediate release (this is 1 degree less than reaching the danger zone)
(Lohuis, T. 2015).
While using the Wildlife Capture Ground Rules found in Figure 4, there are several important rules that the capture 
team must be aware of and follow. The capture time is controlled to ensure internal body temps of the animal do not 
become too high and injure the animal. “Helicopter chase time will be defined for the purposes of this project as the 
amount of time that the animal is responding to the helicopter whether walking, trotting, or running” (Lohuis, T. 
2015). Animal appearance will be monitored during the chase, and the maximum amount of chase time allowed will 
be limited depending on animal appearance they are trying to get the animal moved to the bottom of a chute and as 
she starts going uphill they net them. The helicopter pilot will attempt to slow the animal by forcing it to move 
uphill. When that occurs, the net gunner will deploy the net while ensuring the sheep will be captured in a location 
that has a minimum chance of injury.
Capture mortality is an unfortunate part of conducting this necessary wildlife research. If any animal dies within 30 
days of being captured, it is considered a capture mortality. When capturing sheep it is possible that an animal can 
fall to its death or have a severe injury. If a severe injury occurs—for example, a broken leg—the capture team must 
euthanize the animal. When this occurs, it is recommended that the capture team transport the animal to the 
laboratory for autopsy. Note that methods of euthanasia and humane killing should follow the AVMA Guidelines 
on Euthanasia 2007 or the Guidelines for Euthanasia of Nondomestic Animals, 2006, American Association of Zoo 
Veterinarians.
Immobilizing wild mountain sheep is not recommended. “Immobilizing sheep using a dart gun is the least preferred 
way for wild sheep capture. Net gunning has similar result without the time or problems associated with darts,
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immobilizing drugs, induction and recovery periods” (Foster, C. 2004, p. 22). The dart gun can be used with an 
aircraft or from the ground. When it is used with helicopters there is no benefit to using it instead of the net gun. 
Accuracy with use of the dart gun is much more critical and difficult, increasing the chance of missing the animal.
Ground darting can be a useful way of capturing specific sheep because an aircraft is not required for the capture 
thus significantly decreasing cost. This method, however, is more popular in areas where sheep are more accessible 
from the road like areas in the western United States. In compliance with the previous recommendation, the Alaska 
Department of Fish and Game does not capture sheep using immobilizing drags. The drags takes approximately 
four to seven minutes to work and during this time, sheep can access terrain that is dangerous for both the sheep and 
the capture team (AKSupersite, 2014). Use of immobilizing drags also requires access to the pharmaceutical drags 
and special training to use the drags increasing the risk and cost.
The preferred method for capturing the DalFs sheep is the net gun. It is preferred because specific sheep can be 
targeted in a fast, safe and efficient manner (Foster, C. 2004, p. 22). The purpose of capture is to sample the 
required number of sheep in the most efficient manner while causing minimal stress to each animal. The net gun 
operation does however, require an experienced team because of the mountainous environment and danger 
associated with capturing sheep from a helicopter. There are several reasons for this outlined below.
The capture team should be a highly experienced team, all of whom are skilled and able to accomplish their duties 
on command. There are demanding physical requirements when it comes to moving on mountainous terrain and is 
even more difficult with the added stress when required to move toward the captured animal. The capture team, 
consists of four personnel and two contracted aircraft. The first aircraft is the Hughes 500D Helicopter. It seats five 
personnel; however for this operation, there will only be three personnel: the pilot, the net gunner, and the capture 
assistant. The second aircraft is the PA-18 Super Cub. The Super Cub is a two-seat, single-engine aircraft; 
however, only the pilot flies in this airframe and serves two rales. The main role the pilot is responsible for is 
aircraft safety when flying. The second role is acting as a spotter.
The two aircraft and four personnel work together as a team. The fixed wing pilot will spot sheep from the air and 
relay the information back to the helicopter. When the fixed wing pilot spots a sheep approaching a position that 
offers a possible capture, the fixed wing pilot will radio the helicopter. The helicopter then travels toward the 
location relayed to them. The purpose of this is to minimize cost by not running the helicopter when there is not a 
sheep spotted. The helicopter pilot will travel toward the location of the sheep and drop off the capture assistant 
prior to netting. The pilot and net gunner pursue the sheep until the sheep is in the right position to deploy the net.
The net gunner serves an important role in capturing the sheep. The net gunner must be aware of the sheep’s 
location and aircraft’s positions relative to the net gun. As the aircraft approaches the sheep, the countdown starts 
when the sheep responds to the aircraft. The net gunner must wait for the sheep to be in a location that is 
appropriate to deploy the net. The pilot moves the animal until it is in a safe capture location. The capture position 
of the sheep is critical to mitigating the risk of a capture mortality. The preferred scenario is when the sheep starts 
traveling just uphill, which causes the animal to slow. Preferably the animal is also on snow, further slowing its 
speed and when the net covers the animal causing it to fall it does not impact the ground as hard. The capture 
location should prevent the animal from rolling or falling off of cliffs. When the animal reaches this position, the 
net gunner deploys the net. Once the net gun is deployed, capturing the sheep, the helicopter pilot hovers on the 
mountain allowing the net gunner exits the aircraft. The helicopter will pick up the capture assistant and return to 
capture location and drop them off. Once the capture team is positioned on the mountain, the helicopter will land 
and remain out of the way during the remainder of the sampling process.
For each capture, a data record will be completed on the Alaska Department of Fish and Game’s sheep capture form. 
These forms will be prepared and printed prior to the field research. The document will assist in capturing all 
required data for final reporting at a later date in the office. The capture assistant is required to complete this form 
during the capture. Some data on the form may not be required depending on the research that is being conducted.
It is the project manager’s responsibility to determine applicable data and communicate this prior to the capture. On 
the form each animal will be given a capture number. The recommended numbering method is the two-digit year 
and number captured (ex. 15-01 for 2015 animal capture 1). Note that these numbers need to be tracked to ensure 
other studies within the state have not assigned sheep the same capture number.
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Several items of equipment should be known and available for each capture. The hobbles are used for each animal 
as they are removed from the net. Hobbles are made of leather or plastic and are pliable in cold weather (Foster, C. 
2004, p. 21). The fore and aft leg will be hobbled together keeping the animal sternal during capture (Foster, C. 
2004, p. 21). The blindfold used for sheep should cover the eyes but it is important it does not disrupt breathing by 
covering the mouth or nose. The blindfold should be made of a nonabrasive material and be secured on the animal 
with Velcro or quick snap buckles. A minimum of 12 hobbles and blindfolds should be maintained during the 
capture session. The thermometer preferred for sampling is the digital thermometer. Ensure that it reads up to 110 
degrees.
SAMPLING
Each capture team member knowing their agencies standard operating procedures will assist in keeping the capture 
times down so all samples may be taken for a successful capture. “Standardized sampling protocols, training, and 
testing standards should be followed as closely as possible to ensure quality, and consistency in interpretation of 
results” (WAFWA, 2015, p. 4). Additionally, it is of the utmost importance to know and “use the appropriate 
protocols for collection and handling of samples” (WAFWA, 2015, p. 4). The priorities of work are found below in 
Figure 5: Sampling Priorities. The priorities of work are important in case the capture team should run out of time 
before all samples are taken and they are required to release the sheep. During this period it is important to 
remember to remain calm and not raise one’s voice around the animal, which can increase the stress and movement 
of the animal. When the capture team is stressed the members will tend to not be as smooth in their movements and 
not as clear when communicating causing more time to be wasted.
Figure 5: Sampling Priorities
1. Temperature m onitoring
2. Nasal & pharyngeal swap
3. Blood
4. Body condition assessment
5. DNA ear punch
6. Fecal
7. W eight
(Lohuis, T. 2015)
At this time, the capture assistant is continuing to watch the clock, and the team begins their sampling process. The 
sheep then will be removed from the net, hobbled, and blindfolded as previously approved by the Alaska 
Department of Fish and Game. Once this is completed, the rectal thermometer is inserted for the remainder of the 
capture and the core body temperature will be monitored continually during handling and data collection. If the core 
body temperature reaches 106F, the data collection will cease, the workup will be terminated, and the animal 
released immediately. This is to ensure the animal does not overheat. Once the animal is restrained and 
blindfolded, samples will be taken. At this point in the capture, time will be very limited. All sampling must be 
thorough and the required amount must be taken for the sample. An incomplete sample can cause the capture to be 
unsuccessful. Also ensure that the capture site remains clear of any trash or debris that the capture team is using 
especially any needles that could injure the team or animal.
The nasal and pharyngeal (NP) swabs will be the first sample collected. One person will take the nasal pharyngeal 
swab and mark the samples by the number that correlates with the animal capture number on the form. Three swabs 
will be collected from each animal. Two will be used for culture; one will be analyzed via PCR assay. The nasal 
and pharyngeal swabs will be sent to the Washington Animal Disease Diagnostic Laboratory at Washington State 
University to be cultured for M. ovi and the Pasturellaecae that are known to cause pneumonia in bighorn sheep.
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The second sample type taken at capture will be the blood draw. Approximately 60-75 ml of blood will be collected 
from each adult animal via jugular venipuncture and can be used to determine physiological condition, disease 
exposure and genetic profiles. The blood kit will be used during the sampling. Blood samples are fragile and proper 
collection, handling, processing and storage must occur (Foster, C. 2014, p. 24). If the samples are destroyed at any 
point during the process it can render the project unsuccessful. The team must ensure the proper amount of blood is 
taken and the vacutainers are stored properly. Ensure all sharps are properly contained. 1.5 ml aliquots of serum 
will be sent to Washington Animal Disease Diagnostic Laboratory for serology to determine if exposure to the 
following viral diseases has occurred; Infectious bovine rhinotracheitis IBR, Parainfluenza-3, (PI-3), Bovine viral 
diarrhea (BVD), Johnes disease/paratuberculosis, Leptosporosis, Contagious Ecthyma (CE), Respiratory Syncitial 
Virus (RSV), Ovine Progressive Pneumonia (OPP), Malignant Catarrhal Fever MCF), Q fever, Toxoplasmosis, 
Brucella Ovis and Bluetongue/ Episodic Hemorrhagic Disease (EHD) (Lohuis, T. 2015). Finally, 1.5 ml aliquots of 
serum will also be archived and stored in an ultralow (-60C) freezer at the Alaska Department of Fish and Game 
Archive in Anchorage, Alaska.
If a radio collar is chosen to be used during the project, it will be put on during this time. It is installed following the 
blood collection as it would be in the way during the draw. The current budget and research question does not 
support collaring for this project currently however may be adjusted in the future. During this operation, radio 
collars with not be used and sheep with collars will not be captured. Radio collared sheep may be used to help 
determine sheep herd location though if there has been collared sheep from previous research occur in the area prior.
A body condition assessment will occur during the sampling. According to Craig Foster’s Capture Guidelines, a full 
physical examination to evaluate their physiological responses, body condition, general health and suitability is 
important for all captures especially if there is a related trauma or complications (2014, p. 22). This physical 
examination data will be documented in the applicable areas on the Alaska Department of Fish and Game’s sheep 
capture form provided. When taking the pulse, the capture lead will take the pulse while the capture assistant 
documents the results.
DNA sampling is next priority. Using an ear punch, the capture team will sample either ear.
The second to last sample to collect during handing is the fecal sample. Fecal samples will later be analyzed at 
Washington Animal Disease Diagnostic Laboratory via Baermann screen for quantitative assessment of lungworm 
larvae.
The final sample collected is the weight. It is important to ensure the capture team is in a safe location to lift the 
sheep for weighing. Using an avalanche shovel handle and a scale, the capture team will lift the animal from its 
hobbles and record the weight.
Once all sampling is complete, the final temperature will be recorded and the animal will be released. To do this, 
the capture team will remove the blindfold and hobbles being aware of the animal’s response to being freed. At this 
point, all equipment will be organized and picked up. Ensure that all sharps are contained in the sharps containers 
and there is no equipment or trash left on the capture site. Communicate back to the helicopter for pickup and 
continue the capture process.
SAMPLE HANDLING
Once all of the samples are compiled, at the soonest available point the samples should be sent to the diagnostic 
laboratory. Depending on the how remote the capture location is there may be daily shipments of samples or every 
several days there may be a shipment required. In Figure 6: WAFWA’s Sample Preservation and Shipping 
Guidelines, you can find the recommended standards for preservation during shipping.
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Figure 6: WAFWA’s Sample Preservation and Shipping Guidelines
Label the media tube and place in a small, insulated container containing icc packs. Insulate the media tube(s)from 
direct contact with icc packs during shipping. DO NOT FREEZE Port-A-Cul tubes.
If shipment to the laboratory is expected to be delayed (will arrive at lab greater than 72 hours after collection), 
immediate freezing o f  swab in TSB\glyccrol is recommended.
Ship media tubes in an insulated box, ideally at 41 F (5 C)8 as soon as possible after collection. Best results are 
obtained when samples reach the laboratory within 24-36 hours but not more than 72 hours after collections.
Notify the receiving laboratory prior to shipping and Confirm overnight delivery with the package delivery service.
Do not send packages that will arrive on weekends or holidays without making prior arrangements with the
receiving laboratory.
(WAFWA, 2015, p. 19)
The samples will be analyzed specifically for the items notated on the laboratory order fonn. Once the samples are 
complete the laboratory will send the results back to the Alaska Department of Fish and Game. The project manager 
will review the sample results and develop the conclusions and report on them in the Federal Aid Performance 
Report and the Alaska Department of Fish and Game Research Report. Both reports will be published and available 
to the public. It is important that when documenting the results, the project manager uses the standardized 
terminology that can be found in WAFWA’s Bighorn Sheep Herd Health Monitoring recommendations as well as 
interpret the diagnostic results in accordance with any observations or previous health history available (WAFWA, 
2015, p. 7). The conclusions from the study will be used later for other studies. The health baselines developed will 
be used specifically in herd management plans.
Developing and maintaining relationships within the wildlife community is critical. These relationships assist 
wildlife agencies, diagnostic laboratories, and wildlife health professionals to share best practices and grow their 
network (WAFWA, 2015, p. 4). The Alaska Department of Fish and Game uses the Washington Animal Disease 
Diagnostic Laboratory for this very reason. “A variety of factors can impact how laboratory results should be 
interpreted therefore, agencies should consult with the testing laboratory and wildlife health professionals for their 
assistance in interpretation of this data” (WAFWA, 2015, p. 7).
The Alaska Department of Fish and Game Archive in Anchorage, Alaska, is used to store samples indefinitely. 
Samples are taken specifically for this reason. The Alaska Department of Fish and Game complies with WAFWA’s 
recommendation by storing frozen sera, tissues, swabs and air-dried skin, blood and hair may indefinitely for 
retrospective use in disease, genetic and forensic studies (2015, p. 7). The department however does not store their 
samples collected with pharyngeal swabs as it is unneeded since the diagnostic laboratory analyzes the samples. 
“Nasal and tonsil / pharyngeal swabs collected by the standard techniques described in the appendices can be placed 
in brain heart infusion (BHI) broth with 10% glycerol and stored at -70 C for later culture if needed” (WAFWA, 
2015, p. 7).
SAFETY
In every workplace, safety is of the utmost importance. This is no different throughout this project, especially in the 
field during the capture period. There are many dangers that the capture team must be aware of. Animal handling is 
dangerous not only for the handlers but the animals as well. The terrain where the captures occur is hazardous ami 
increases the risk level for the operation. The steep, rocky, and snowy environment increases the chance for slipping 
and falling. The terrain is also known for its avalanche hazards so the capture team must be trained in such area. 
There is also risk for rocks to fall from above and must at all times be aware of the surroundings. There is great risk 
for the capture team when conducting their work on the mountain, especially with the limited amount of time
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available for handling the animal and the number of samples required for a successful capture. During this process 
it is important to be aware of handling the live wild animal, needles and chemicals. It is important to communicate 
to the capture team when needles are being used and to have the sharps container ready to place the used needle in 
when complete.
Prior to and throughout the operation daily operations meetings should occur. The first meeting to occur should be 
conducted before the operation. Here the project manager should review the operation and capture actions 
completely. A morning safety meeting should occur with the team where each member can do a quick talk through 
of each person’s duties. This will help ensure each team member knows and is aware of each member’s actions in 
the aircraft and on the mountain. After each daily capture period is complete, the team should review their 
operations and conduct a lessons learned. This can significantly assist in the following days’ work, increasing 
communication, productivity and safety.
REPORTING
After returning back to headquarters from the field work, the capture team will cleanup from the capture season. If 
not conducted in the field, a thorough debrief will occur documenting lessons learned from the capture season to 
incorporate in the closeout. Once these tasks are complete, the only resource available to complete the remaining 
work is the project manager.
Once the sample results are received back from the diagnostic laboratory, the project manager will review the results 
and begin writing the Federal Aid Performance Report and the Alaska Department of Fish and Game Research 
Report. Once complete these reports are published and filed. The closeout process is to occur based on the 
schedule.
CONCLUSIONS AND RECOMMENDATIONS
Beginning the literary review process it was not known what would be found by reviewing the documents and best 
practices. By doing such research, the project manager has been able to substantially increase his knowledge on the 
subject, such that a thorough and realistic plan could be completed. During this process there are several 
recommendations for the Alaska Department of Fish and Game and the research biologists managing projects.
Based on the departments background review and literary research conducted, there are three recommendations to 
the Alaska Department of Fish and Game. The first recommendation is to utilize a standardized process and 
methodology for managing all of their projects. The second recommendation is to utilize a scheduling tool for 
planning and executing the projects. The final recommendation is to increase their documentation throughout the 
entirety of the project.
The first recommendation applies to the management of research projects by the project managers (research 
biologists). Use of an existing, standardized project management process is recommended. The process used to 
complete the execution plan by the project manager was derived from the Project Management Institute’s Project 
Management Body of Knowledge. This source has organized the global standard for managing projects and is used 
and respected by organizations. Though PMI’s Project Management Body of Knowledge does not explain how to 
apply these processes specifically, knowing and understanding the standards will allow the processes to be applied 
appropriately. There are several books that explain the process and how to apply it in a much more descriptive 
manner, allowing the project managers to use the standards provided in the Project Management Body of 
Knowledge. A different process may be chosen by the department however, the process should include 
management of the five standard process groups, initiation, planning, and execution, monitoring and controlling and 
closing. Using these process groups will assist in completing a research project from beginning to end. Thorough 
management of all of these process groups will correct many issues as they are found during all phases of the 
project. If this recommendation is applied, the two following recommendations will be more easily corrected.
A scheduling tool is recommended for projects managed by the Alaska Department of Fish and Game. Currently no 
scheduling tool is used. The two most widely used scheduling tools in organizations are Microsoft Project and 
Oracle’s Primavera. Though the tool used for development of the execution plan is Microsoft Project 2013 any 
scheduling tool used by the department will be of great benefit to all projects. It will greatly increase the project
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manager’s awareness and ability to manage the project. Using the scheduling tool to analyze resources, budgets and 
timelines will assist in several ways. By scheduling each project dynamically, the project team will be able to 
understand the timeline in which the project (down to the work package level) can realistically be achieved. Once 
an initial schedule is built, the team can input changes or determined risks into the schedule to be able to see the 
effect to the timeline and budget. The scheduling tool will also allow the project manager to track costs and 
allowing for management of the project budget. Though currently not required by the department, use of a 
scheduling tool would allow the project manager to have the ability to build customizable reports for more specified 
management and briefings.
The final recommendation for the Alaska Department of Fish and Game is to complete a thorough documentation 
process. Though all information is being completed, to include budget requirements, data analysis and reporting, a 
thorough documentation process will benefit not only the project manager but the department as well. Currently if 
there is a required change of project manager at any point through the project, there is the potential for a delay or the 
project could not be completed due to not having a thorough plan documented. Completing such documentation 
will assist the executing project manager. Additionally, by completing thorough documentation throughout the 
project, when an audit occurs the department will have the required information readily available to provide the 
auditors, assisting the process and saving resources. By creating and documenting a project management plan 
similar to the recommended execution plan, the project manager would benefit in having the initial documentation 
required. This recommend plan can be used as a template and printed and saved electronically for reference or to 
build a new plan in the future.
OPPORTUNITIES AND FUTURE DEVELOPMENTS
Throughout development of the research paper and execution plan, the project manager has gained much insight into 
how the Alaska Department of Fish and Game manages their research projects within the sheep biology department. 
Though the projects are currently being planned and executed successfully there are several areas in which this 
organization has opportunities to develop and better their project management methodologies. Below you can find 
several recommendations for future work to be completed.
The Alaska Department of Fish and Game would benefit in many areas by adopting and incorporating a set of 
project management methodologies. If used and integrated into their project management plans (research plans), the 
personnel using these plans would begin to develop their own preferences and templates. These templates created 
would be saved and available for access in a shared drive that can be accessed by all department employees. By 
building templates and best practices, there are opportunities to save time on projects by utilizing these templates. It 
is recommended to use the provided execution plan or to develop an initial project management plan to be used as a 
template. This template should be shared with an explanation of how to use and what the intentions are of going to a 
standardized plan. This would be shared through email or through meetings and accessed on the shared drive.
Organizational project management maturity is a standard in which the Alaska Department could benefit and grow 
from. “The purpose of this Standard is to provide a way for organizations to understand organizational project 
management and to measure their maturity against a comprehensive and broad-based set of organizational project 
management best practices” (PMI, 2003, p.24). The organizational project management maturity model is 
composed of three elements; knowledge, assessment and improvement. These elements allow an organization to 
develop their organizations project management maturity level based on self-examination and development. In the 
future, the Alaska Department of Fish and Game can utilize this model to determine and continue evolving then- 
organizational project management maturity level that they self-identify. The department could utilize a full time 
manager, hire a full time manager or hire a contractor to manage this program. It would benefit the department 
significantly through the future.
Another potential opportunity to grow the department’s organizational project maturity is the creation of a project 
archive. Creating a shared drive to better the documentation that occurs in the closeout process group and can 
benefit the organization for years to come. Being able to refer back to all projects and the documentation can have a 
lasting benefit. Having this type of archive has the opportunity to assist in building risk assessments, schedules, 
budgets and in developing future plans.
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ABSTRACT
Assessing Dall's sheep herd heath is the first step to population monitoring and is key to managing the resource. The ADFG will conduct health testing to develop a baseline data set to determine presence and prevalence of wildlife diseases in wild mountain sheep populations in south-central Alaska. To develop the baseline, three to seven years of disease study work will be conducted by capturing 30-40 sheep annually for samples. These samples will be analyzed to determine what types of disease, bacterial and viral currently exist in the population. Annually, a different mountain range will be sampled to build the knowledge base. This knowledge base will build a foundation for study of Alaska's Dall’s sheep population for years to come. In the event that there is an all age die off, like those seen in the Northwest U.S. bighorn sheep herds, the ADFG will be able to refer to the samples collected and determine if the disease already existed in the population or if there was an external introduction. This execution plan is designed to be picked up and used with minimal planning required aside from reviewing the plan assigning resources, ordering supplies and executing.
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1 SCOPE STATEMENT
1.1 BACKGROUND
Bighorn sheep (Ovis Canadensis) have experienced all age die offs since the 1900's. These outbreaks have caused as much as 80 and 90 percent mortality of their population and have compromised reproduction affecting the herd population for extended periods of time. Though Alaska has not experienced an all aged, non-localized die off of this magnitude in their thin horn Dali’s sheep (Ovis Dalli) population, the Alaska Department of Fish and Game (ADFG) will conduct a health assessment to develop a baseline. This will determine what disease is currently in the population and if an all age die off did occur, we would be able to refer to the data collected to determine if the introduction to the population was indigenous or foreign.
The Dali's Sheep Herd Health Assessment is a 3-7 year study conducted to systematically screen for infectious disease through multiple mountain ranges with an initial annual budget of approximately $50,000. Each year within 01 March to 10 April, 30- 40 Dali's sheep will be captured for blood draw and swabbing samples followed by external lab analysis. This work will be documented in an initial and final report. Ultimately a baseline sample will be established and documented in preparation for future disease studies. Though this is a multi-year project, this plan is designed to be reapplied for each year’s research.
1.2 SCOPE STATEMENT
The Dali's Sheep Herd Health Assessment scope is to conduct a study to systematically screen for infectious disease. The research will occur in Southcentral Alaska with an initial annual budget of approximately $50,000. A 4 day period will occur between 01 March and 10 April, where 30-40 Dali's sheep will be captured for blood, throat and fecal samples. The samples will be analyzed at a state external lab. The findings will be documented in a Federal Aid Performance Report and an ADFG internal final report. Should there be a significant finding during the project, a decision point will occur to determine if the project will continue as planned or to modify the plan to research the finding.
The official project will start with the annual approval from the project lead.
The official project completion will with delivery of the final report.
1.3 OBJECTIVES
The objectives of the Dali's Sheep Herd Health Assessment are:
• Investigate presence and prevalence of wildlife diseases in population
• Capture sheep to take samples and analyze results
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1.4 DELIVERABLES
There are several deliverables required to be completed for this project to be 
successful. The project manager is responsible for the completion of the deliverables. 
The deliverables for the Dali's Sheep Herd Health Assessment PMP are:
• Federal aid performance report due 01 September 2016
• Internal final report due NLT 60 days after research completion
• Samples saved in local archives
1.5 EXCLUSIONS
Exclusions for the Dali's Sheep Herd Health Assessment are:
• Blood, fecal and nasal and pharyngeal samples will be analyzed at an external 
lab
• Employees’ wages are not paid from project budget
1.6 ASSUMPTIONS
Assumptions for the Dali's Sheep Herd Health Assessment are:
• Weather will allow enough time for capture work to be conducted
• Funding will not be canceled
• Another project will not take precedence
1.7 CONSTRAINTS
Constraints for the Dali's Sheep Herd Health Assessment are:
• Only one staff member is allocated to the project fulltime
TIME PERFORMANCE COST
CONSTRAIN /
ENHANCE /
ACCEPT
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1.8 REQUIREMENTS
The following are requirements for the project;
• Execution Plan to include
o Current best practice capture processes and guidelines -  The document is to 
be referenced for capture guideline in the PMP. These guidelines will be used 
and do not require any further documentation or research, 
o Current WAFWA Bighorn Sheep Herd Health Monitoring Recommendations -  
These recommendations are completed by a peer group who conduct herd 
health monitoring regularly. The ADFG will use these guidelines for the 
capture work and do not require any further documentation or research, 
o Simple, succinct, executable and modifiable document as determined by 
ADFG.
o Hard copy furnished in binder along and cd including final document in adobe 
and electronic modifiable format (word, excel, project).
• All PM686A & 686B requirements
1.9 CRITICAL SUCCESS FACTORS
The Dali's Sheep Herd Health Assessment will be successful if the following are accomplished:
• 30-40 sheep were captured for samples
• No injuries occurred during project
• Budget is not exceeded
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2 SCOPE MANAGEMENT PLAN
The scope management plan documents how to manage, control and verify the project scope and what is communicated. It includes all of the work and only the work. The scope management plan is the project managers’ responsibility. Scope will be managed through effectively verifying and controlling scope outlined in the change control process.
2.1 WORK BREAKDOWN STRUCTURE
The WBS shows all of the work to be completed. The project is divided by time frames excluding the project management. The WBS will be created in conjunction with the master schedule using Microsoft Project 2013 and WBS Chart Pro. These programs are recommended for use. The Work Breakdown Structure (WBS) can be found in Appendix A.
2.2 SCOPE VERIFICATION
Scope creep is a real risk for any project. Confirming that the project does not deviate from the defined scope must be accomplished. The project manager will review the scope statement. This will ensure that the scope is current, does not require modification and that the project is on schedule. Any work that is not included within the WBS and the master schedule is not in scope. If at any point the scope statement needs modified, the change control process will be adhered to.
Upon approval of the capture location the project will require updating to include the schedule, logistics and maps.
2.3 CHANGE CONTROL PROCESS
The purpose of the change control process is to document and control changes throughout the project. This will ensure that all proposed changes are defined, reviewed, documented and communicated as they are approved or denied. Changes will be documented to assist in writing the final reports.
If a change is requested to occur to the scope a change request using the standard template. All change requests must be documented on the table below and the request must be saved for project closeout.
The project manager has the authority to make any changes required to the project that does not violate the Federal aid request.
Number Description Approval DateEx. Enter description Approve/Deny mm/dd/yyyy
Page 8
3 REQUIREMENTS MANAGEMENT PLAN
The requirements management plan describes how the project requirements are determined, analyzed, documented and managed. Project success is directly influenced by stakeholder involvement in determining what is required for a project to be deemed successful.
3.1 REQUIREMENTS TRACEABILITY MATRIX
Requirements will be planned, tracked and reported on the requirements traceability matrix. The matrix can be found with the WBS dictionary in Appendix D (RTM).
3.2 REQUIREMENTS PRIORITIZATION
Requirements prioritization are a key part of requirements management. Requirements determine the scope, time and cost impacts of the project. By completely understanding the stakeholder’s requirements, requirements may be added or cut appropriately if necessary. Requirements will be given a low medium or high scale in order to determine priority.
Priority DefinitionLow These requirements are quality or functional enhancements and are not necessary if time or resources permitMedium These requirements support product and process operations but can be completed at a later dateHigh These requirements are critical to the project and required for success
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4 SCHEDULE MANAGEMENT PLAN
The schedule management plan describes how the project schedule will be analyzed, documented and managed. Project success is directly influenced by schedule management.
4.1 MASTER SCHEDULE
The project master schedule contains all of the work to be accomplished. The schedule will be completed on Microsoft Project 2013 and at a minimum include the task name, resource, cost, work (in hours), and predecessors. The master schedule can be found in Appendix B. Again, Microsoft Project is a recommended scheduling tool. There are several other tools available to accomplish the same task.
4.2 SCHEDULE MAINTENANCE
The project manager is responsible for all work related to maintaining the schedule. The schedule will be maintained as the work is completed. Any work that is being accomplished on the project must be incorporated and tracked on the schedule. If work is being completed that is not on the schedule it must be added and tracked. The master schedule will be updated weekly to track work completion.
4.3 STATUS REPORTING
The project manager will monitor and track all hours using the scheduling tool. As tasks are completed the work hours will be tracked for time management and schedule modifications for future years research.
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5 RESOURCE MANAGEMENT PLAN
The resource management plan describes how the resources will be used as well as their cost. Project success is directly influenced by schedule management.
5.1 BUDGET
The funding for this project is being supplied through federal aid. The budget of the plan is approximately $50,000 annually. This budget is used to finance the following; aircraft and pilot, supplies and lab fees. The project manager has the authority to allocate funding within the allocated budget and project scope.
The Hughes 500D helicopter budget is estimated at 4 hours of flight time daily for 7 days with a $1050 hourly rate. Flight time is calculated when the engine is running.
The PA-18 spotter budget is estimated at 8 hours per day for 7 days at 200 dollars per hour. The flight time is determined by having the pilot and aircraft available, not by flight time.
The supplies, drugs and sample collection equipment budget is estimate is based off of previous project experience.
The food and supplies for personnel budget is also derived from previous project experience.
The disease screen and blood chemical results are calculated per lab rates. Forty samples of the disease screen and blood chemical results are calculated at 20 dollars each. Overnight shipping is estimated at 200 dollars for each.
5.2 HUMAN RESOURCES
The internal project team is comprised of several members with a multitude of qualifications. The required positions are listed however, individual personnel will have to be resourced annually based on department availability. The ADFG project team consists of a project manager, a capture assistant, and net gunner. The project manager is the only full time resource for completion of the project. The capture assistant may be a temporary hire or come from within the organization. The net gunner will be temporary hire, or come from within the organization. The project manager may serve as the net
Budget:Hughes 500D Helicopter PA-18 spotterSupplies, drugs, sample collection eqpt. Food & supplies for personnel Disease screen Trace element screen Total cost fo r project
33600
11200
1100
1000
1000
1000
$48,900
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gunner or the capture assistant. For capture work there are only two required personnel, a net gunner and capture assistant. To track performance, internal employees will be given a one dollar resource rate allowing CPI to be tracked as an effort performance index (EFI). The project budget does not pay for employee salaries.
Several external resources are required. A turbine helicopter pilot and a fixed wing aircraft pilot (PA-18 Supercub) are required for capture work. All blood work will be analyzed by an external laboratory.
If volunteers are used as resources, a volunteer worksheet must be completed in accordance with ADFG policy. This reduces liability for the department if a volunteer should become injured.
5.3 DESCRIPTION OF RESPONSIBILITIES
Project sponsor -  The project sponsor gives support to the project and ensures the project receives its annual funding. He/she is not responsible to work on the project however supports the project at higher levels.
Project Manager (Research Biologist) -  The project manager completes all of the work required as he/she is the only full time project resource. The PM will complete all administrative duties, provide status reports, and is overall accountable. The PM is responsible for the wellbeing of the capture subjects by following the capture guidelines. The PM may serve a dual role as the net gunner or the capture assistant
Net Gunner -  The net gunner is only required for the capture period. He/she is responsible for firing the net gun and ensuring it is done safely for the crew and the wildlife. Once the net is deployed the net gunner is the lead in the handling.
Capture Assistant -  The capture assistant is only required for the capture period. This person may come from within the department, be a temporary hire or a volunteer. The capture assistant is responsible for assisting in capture work and wellbeing of the sheep.
5.4 RESOURCES
A fixed wing aircraft will be present as a spotter during the captures. The spotter is required 100% of the capture days. The spotter will fly solo relaying sheep locations back to the capture team.
For the captures, the use of a Hughes 500D turbine powered helicopter will be used to net adult sheep. While cost of the turbine helicopter costs approximately 50% more per hour compared to a R-44 piston engine craft, the extra power provided by the turbine engine will provide a substantial safety margin at the 5000’-6000’+ elevations where we anticipate capture operations will be conducted. The capture team will travel with the helicopter pilot. When the spotter relays approach information to the subject the helicopter will fly in and conduct the capture.
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Aircraft determination will be selected using the states previously approved carrier list.
5.5 SUPPLIES
The supplies required for this project are supplied through on hand quantities and the project funds. A list of required supplies can be found in Appendix F (Supplies).
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6 QUALITY MANAGEMENT PLAN
The purpose of the quality management plan is to determine the quality objectives and responsibilities that are required to complete the project. This plan also identifies the requirements for the project and how the project demonstrates compliance. The quality management plan supports cyclic process improvement.
6.1 QUALITY ASSURANCE AND CONTROL
The purpose of quality assurance is to audit the quality requirements to ensure the appropriate product is delivered. Quality assurance will be conducted through project reviews. In order to control quality, results must be documented. This will occur with the reports delivered to stakeholders in accordance with the communication management plan.
Techniques and materials used to screen will generally follow those described in WAFWA Wildlife Health Committee 2014 BHS Herd Health Monitoring Recommendations.
6.2 STATUS REPORTING
The project manager will complete status reports as required by the department.
6.3 METRICS
To ensure the project delivers the requirements, the project manager will use the metrics provided below. These metrics will be collected for status reports per the department requirements.
Capture mortality less than 3% - The capture mortality metric will be used to ensure there are not an increase in sheep capture mortality. For every sheep mortality the project manager will document the reasons in the lessons learned to assist future captures in minimizing mortality. It is important to note that this research is not worth killing sheep over. This project is being conducted to assist in future wildlife research. Note that methods of euthanasia and humane killing must follow the AVMA Guidelines on Euthanasia 2007 or the Guidelines for Euthanasia of Nondomestic Animals, 2006, American Association of Zoo Veterinarians.
Sample size minimum of 20 - A sufficient sample size is required to draw a conclusion and produce accurate results. Though the sample goal is 30-40, the smallest sample to produce the data required is 20.
Average capture rate of 6 sheep daily -  If the capture rate is too low for whatever reason, the project will be unsuccessful if the sample size minimum is not met. This sample size may only be met with the daily capture rate average.
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Sample success 100% - Though the capture goal is 6-10 sheep sampled daily it is of utmost importance that the when sheep are sampled the samples must be of the required size and quantity specified. If a sheep is sampled and the samples are not large enough the impact on the animal is not worth partial sampling.
Blood volume sample size of 3 x 1.5 cc vials -  A sufficient blood volume (plasma or serum) size minimum of 3 x 1.5cc vials is required for this project. Two vials will be used for studies and one vial will be stored in the archives.
6.4 RESEARCH APPROACH
For each capture a data record well be completed via the Sheep Capture Form. These forms will be prepared and printed prior to the field research. The document will assist in capturing all required data for final reports at a later date. The capture assistant is required to complete this form during the capture. Some data on the form may not be required per the research being conducted. It is the project manager’s responsibility to determine applicable data.
The sampling priority is completed as follows;
1. Continuous temperature monitoring (rectal)2. Nasal and pharyngeal swabs3. Blood4. Body condition assessment5. DNA ear punch6. Fecal7. Weight
The nasal and pharyngeal (NP) swabs will be the first sample collected. Two swabs will be collected from each animal. Two will be used for culture; one will be analyzed via PCR assay. The nasal and pharyngeal swabs will be sent to the Washington Animal Disease Diagnostic Laboratory (WADDL) at Washington state University to be cultured for M. ovi and the Pasturellaecae that are known to cause pneumonia in bighorn sheep.
The second sample to be taken at capture will be the blood sampling. Approximately 60-75 ml of blood will be collected from each adult animal via jugular venipuncture. 1.5 ml aliquots of serum will be sent to WADDL for serology to determine if exposure to the following viral diseases has occurred; Infectious bovine rhinotracheitis IBR, Parainfluenza-3, (PI-3), Bovine viral diarrhea (BVD), Johnes disease/paratuberculosis, Leptosporosis, Contagious Ecthyma (CE), Respiratory Syncitial Virus (RSV), Ovine Progressive Pneumonia (OPP), Malignant Catarrhal Fever MCF), Q fever, Toxoplasmosis, Brucella Ovis and Bluetongue/ Episodic Hemorrhagic Disease (EHD) (Lohuis, T. 2015). Finally, 1.5 ml aliquots of serum will also be archived and stored in an ultralow (-60C) freezer at the Alaska Department of Fish and Game Archive in Anchorage, Alaska.
The third sample to be taken is the DNA ear punch and the final sample to be collected is the fecal sample. Fecal samples will later be analyzed at WADDL via Baermann screen for quantitative assessment of lungworm larvae.
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7 COMMUNICATIONS MANAGEMENT PLAN
The communications management plan provides a framework for the communications used throughout the project. It will serve as a guide for communications throughout the life of the project and will be updated as necessary. This plan identifies the roles and responsibilities of the stakeholders in this project. It provides the who, what, where, when, why, and how communications are used. The project manager will ensure the project communications management plan is planned, implemented, monitored and controlled during this project.
7.1 INFORMATION DISTRIBUTION
Information sharing will be accomplished primarily through meetings, phone calls and email. Any documents to be shared will be accomplished through email. The final Federal Aid Performance Report will be distributed directly to the contact per the federal grant. The ADFG internal final report will be published on the ADFG research homepage.
7.2 REPORTING
Reporting is not required during this project however, any deviations from the budget should be reported if additional funding is require.
7.3 FIELD COMMUNICATION
While performing field work the aircraft will monitor appropriate frequencies for communication per FAA requirements. If applicable to the capture area, both aircraft will have the FM frequency sheet of sheep in the area with FM radio collars, ensuring previously captured sheep are not recaptured. Tracking of previously captured sheep will assist in locating sheep herds as well.
All communication equipment will be tested during the planning phase of the project. Avalanche beacons will all operate on the international standard 457 kHz. The ICom handheld radios will operate by department standards. The ATS receiver/scanners and CSI telemetry receivers will be used with the sheep frequency list from previous capture work.
7.4 STAKEHOLDER ANALYSIS
The stakeholder analysis is a base requirement for a successful project. The stakeholder register analyzes each stakeholder through several parts. There is identification information that gives their organization, title, location, project role and contact information. The second section displays their assessment information that includes major requirements, measures of success, expectations, primary concerns and any other necessary notes. The third section displays their classification by their current level and desired level of support, relationships and other notes. The final section is
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communication and breaks down the mode, frequency, level of detail, format and other notes. The stakeholder register can be found within Appendix E.
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8 RISK MANAGEMENT PLAN
The risk management plan provides a framework for the risks associated with the project. It will serve as a guide for managing and responding to risks throughout the life of the project and will be updated as necessary.
8.1 RISK MANAGEMENT
The purpose of the risk management plan is to establish the structure in which risks will be managed and avoided or mitigated. Risk management for this project includes identification, qualitative analysis, and mitigation and planned risk responses. A quantitative risk analysis will not be completed for this project due to no costs being associated to the project. Risks can be identified by any stakeholder and the project manager will document all risks.
The project manager will monitor and control risks by regularly reviewing the risk register and incorporating any risks that were identified for that week into the status report. If an identified or unidentified risk occurs, the project manager will execute the risk response then update the risk register accordingly.
8.2 RISK MANAGEMENT APPROACH
The approach to be taken to manage risks for this project includes a qualitative process by which risks will be identified, responded to, accepted or mitigated. Risks will be associated to all applicable tasks for risk tracking. As risks occur, they will be documented and responded to if applicable. Upon the completion of the risk, the project manager will analyze each risk to determine if the risk was managed properly or if any additions should be made.
8.3 RISK IDENTIFICATION
Risk identification is conducted through personal experience of the project manager and review of previous projects with similar scope.
8.4 RISK QUALIFICATION
In order to determine the risk level of identified risks, a qualitative likelihood and impact factor is assigned to each risk from 1-5. For likelihood, a one is not likely, 3 is likely and 5 is very likely. For impact, 1 is negligible, 3 is marginal and 5 is significant. The total of these values after being multiplied by each other determines the risk level. A risk level of 1-7 is low, 8-15 is moderate and 15-25 is high. Due to the significance of this project all risks will be responded to appropriately however if two risks occur at the same time the risk with the highest risk level will be responded to first.
Once the risk levels are assigned, the project manager determines the response type. The response types primarily used are mitigate, transfer and accept. If a risk is
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mitigated the risk level will be re-calculated. These post-mitigation scores will be used for response priorities.
8.5 RISK MONITORING
Risk monitoring is a continuous process and is done daily throughout the project.As risks are expected to occur or do occur during the project, the pre-planned responses will be implemented and the risk will be documented on the risk realization matrix. As additional risks are identified, they will be added to the risk register.
8.6 RISK REGISTER
The risk register for this project is a log of all identified risks. Each risk explicitly states the name, description, initial likelihood/ impact and risk level, response, secondary likelihood/ impact and risk level and the owner. The risk register can be found in Appendix C.
The Risk Realization Matrix for this project is a log of all identified risks, their overall qualitative score, risk planning factors, secondary risk, and post mitigation/response qualitative score. Any risks that occur, including unidentified risks will be tracked on this document. The risk realization matrix can be found in Appendix C Tab 2.
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9 CLOSEOUT MANAGEMENT PLAN
The closeout management plan provides a framework for the actions to be completed to consider the project completed. The project manager is responsible for all closeout actions.
9.1 FINANCIAL CLOSEOUT
The project manager will conduct a financial closeout with the applicable department staff. He/she will ensure that all contracts are closed out and all receipts are documented.
9.2 FINAL REPORTS
The project manager is responsible for the final State and Federal reports to be completed and published. The final Federal Aid Performance Report will be distributed directly to the contact per the federal grant. The ADFG internal final report will be published on the ADFG Dali’s sheep research homepage.
9.3 LESSONS LEARNED
Lessons learned are an important process and will begin as soon as the project begins. The lessons learned will be documented on the lessons learned document. It is broken into two sections; planning and execution. Each lesson learned will define the success/problem, impact and recommendation. This document will be completed by the project manager but lessons learned can be provided by any of the stakeholders. This document will also be archived during project closeout.
9.4 DOCUMENTATION
Upon completion of all closeout activities the project manager will conduct a closeout of all documents. This includes assembling all documentation, scanning the documents and saving them on the shared drive within the project folder. Upon completion of the electronic file an email will be sent to all internal stakeholders for the location of the documents. Finally, two binders will be constructed with all of the documents and saved within the project manager’s documents and the ADFG project library.
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10 APPENDICES
10.1 APPENDIX A (WBS)
10.2 APPENDIX B (Master Schedule)
10.3 APPENDIX C (Risk Register)
10.4 APPENDIX D (RTM)
10.5 APPENDIX E (Stakeholder Register)
10.6 APPENDIX F (Supplies)
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$8.00 Project manager 
$20.00
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Risk Register
ID # R is k  N a m e D e s c r ip t io n  o f  R isk
L ik e lih o o d
1 -5
Im p a c t
1-5
R is k  L e v e l L o w  1­
8  M e d  8 -1 4  H ig h  
1 4 -2 5
R e s p o n s e  T y p e
L ik e lih o o d
1-5
Im p a c t
1 -5
R isk
L e v e l
Q u a n t ita t iv e
W o r k
P a c k a g e
O w n e r
In te r n a l R is k s / O p p o r t u n it ie s
1 S p o n s o r  C o m m it m e n t S p o n s o r  d o e s  n o t  u n d e r s t a n d s  s i g n i f i c a n c e  o f  
p o s i t io n  in  p r o j e c t  a n d  r e q u ir e m e n t s 3 4 M E D
M i t ig a t e  -  T h r o u g h  c o m m u n ic a t i o n  n o  le s s  t h a n  
b iw e e k ly  r e v ie w i n g  c o m p le t e d  w o r k  a n d  e n s u r i n g  it 
m e e t s  s c o p e
2 4 M E D 0
P M
2 S c o p e  c r e e p W o r k  is  c o m p le t e d  o u t  o f  s c o p e  a n d  t i m e  is  lo s t  
r e s u lt i n g  in  p r o j e c t  f a i lu r e
3 3 L O W
M i t ig a t e  -  B y  r e v ie w i n g  s c o p e  w i t h  s t a k e h o l d e r s  a n d  
u p d a t i n g  a s  n e c e s s a r y  u s i n g  t h e  c h a n g e  c o n t r o l  
p r o c e s s 2 3
L O W
R a t e  o f  e m p l o y e e s  
a n d  a i r c r a f t  b y  
h o u r s  l o s t
2 ,3
P M
3 In a c c u r a t e  w o r k  e s t i m a t e s D u e  t o  P M  i n e x p e r ie n c e  a n d  la c k  o f  p r e v io u s  
p r o je c t  b e s t  p r a c t ic e s ,  t h e  w o r k  e s t i m a t e s  a r e  
i n a c c u r a t e
3 2 L O W
M i t ig a t e  -  B y  r e v ie w i n g  s c h e d u l e / W B S  a n d  
c o n f i r m i n g  w o r k  t h a t  is  b e in g  c o m p le t e d  is  o n  
s c h e d u le
2 2
L O W
A W  i s  h i g h e r  t h a n  
P W
1
P M
5 F ie ld  r e s e a r c h  n o t  c o m p le t e d D u e  t o  w e a t h e r  o r  s c h e d u l i n g  c o n f l i c t s  f i e ld  
r e s e a r c h  is  n o t  c o m p le t e d  r e s u lt i n g  in  lo s t  s u b je c t  
m a t t e r  e x p e r t i s e  t h a t  w o u l d  b e  i n c o r p o r a t e d  in  
p r o je c t
3 2 L O W
A c c e p t  -  D u e  t o  w o r k  s c h e d u l e  r e s u lt i n g  in  o n l y  o n e  
f i e ld  s e s s io n  b e in g  a v a i l a b l e ,  I f  w e a t h e r  r e s u lt s  in  
f i e ld  r e s e a r c h  n o t  c o m p le t e d  t h e  r i s k  w i l l  h a v e  t o  b e
L O W
5 0 K 2 . 2 , 2 . 3 , 2 . 4 , 2 . 5
P M
6 W o r k  c o m p le t e d  t h a t  is  n o t  
o n  s c h e d u le
D u e  t o  P M  i n e x p e r ie n c e  n o t  a l l  w o r k  r e q u ir e d  w a s  
d o c u m e n t e d 4 1 L O W
A c c e p t  -  D u e  t o  w o r k  b e in g  c o m p le t e d  t h a t  i s  n o t  o n L O W
A W  i s  h i g h e r  t h a n  
P W
P M
7 E m p lo y e e  I n ju r y E m p lo y e e  is  in j u r e d  d u r in g  c a p t u r e  w o r k
2 5 M E D
U s e  t r a i n e d  e m p lo y e e s
2 5
M E D
I n c r e a s e d  c o s t 2 .2 , 2 . 3 , 2 . 4 , 2 . 5
P M
8 M a t e r i a ls  N o t  A v a i la b le M a t e r i a ls  a r e  d e la y e d  o r  n o t  a v a i la b le
1 5 L O W
U s e  s t a t e  r e q u ir e d  c o m p a n i e s  a n d  o r d e r  m a t e r ia l s  
6 0  d a y s  o u t
L O W
I n c r e a s e d  c o s t 1 .2 ,  1 .3
P M
9 S h e e p  a r e  n o t  c a p t u r e d  a t  
p r e d ic t e d  S p e e d
S h e e p  a r e  n o t  c a p t u r e d  a t  p r e d ic t e d  r a t e
3 4 M E D
P la n  2  d i f f e r e n t  c a p t u r e  p e r io d s  f o r  w e a t h e r ,  e n s u r e  
c h a r t e r e d  a i r c r a f t  h a v e  b a c k u p  a / c
1 4
L O W
R a t e  o f  e m p l o y e e s  
a n d  a i r c r a f t  b y  
h o u r s  l o s t
2 .2 , 2 . 3 , 2 . 4 , 2 . 5
P M
1 0 S h e e p  a r e  c a p t u r e d  q u i c k e r  
t h a n  p r e d ic t e d
S h e e p  a r e  c a p t u r e d  a t  q u i c k e r  r a t e
1 3 L O W
E n s u r e  a i r  c o n t r a c t  h a s  c la u s e  f o r  e a r l y  c o m p le t io n ,
1 3 L O W
R a t e  o f  e m p l o y e e s  
a n d  a i r c r a f t  b y  
h o u r s  g a i n e d
2 .2 , 2 . 3 , 2 . 4 , 2 . 5
P M
E x te r n a l R is k s / O p p o r t u n it ie s
1 R e s e a r c h  S a m p l e s  L o s t s a m p l e s  a r e  n o t  r e c e i v e d  a f t e r  s h i p p in g 2 5 M E D S h ip  t h r o u g h  U P S  N e x t  d a y  a i r  w i t h  in s u r a n c e 1 5 L O W 5 0 K 3 .1 .1 , P M
2 S a m p l e s  a r e  d e g r a d e d S h ip p i n g  c o n t a i n e r  d o e s  n o t  m a i n t a in  r e q u ir e d  
t e m p e r a t u r e  r e s u lt i n g  in  l o s t / d e g r a d e d  s a m p le s 2 5 M E D
S h ip  t h r o u g h  U P S  N e x t  d a y  a i r  w i t h  in s u r a n c e
1 5
L O W 5 0 K
3 .1 .2
P M
3
4
5
6
7
8
9
1 0
Requirements Traceal
Req
#
Description Source Stakeholder
Register
Reference
Requirement
Classification
1 References current best practice 
capture processes and guidelines Project Sponsor
Project
Sponsor Functional
2 References WAFWA Bighorn Sheep Herd Health Monitoring 
Recommendations Project Sponsor
Project
Sponsor Functional
3 Simple and succinct document Project Sponsor
Project
Sponsor Functional
4
Hard copy furnished in binder along 
and cd including final document in 
adobe and modifiable format (word, 
excel, project) Project Sponsor
Project
Sponsor Functional
13 PPM1B (PM686B) PM686B Syllabus Committee Course
14 PPM2B (PM686B) PM686B Syllabus Committee Course
15 PPM3B (PM686B) PM686B Syllabus Committee Course
16 PPM4B (PM686B) PM686B Syllabus Committee Course
17 Final Research Paper (PM686B) PM686B Syllabus Committee Course
18 Summary lessons learned narrative 
(PM686B) PM686B Syllabus Committee College
19 Knowledge area narrative (PM686B) PM686B Syllabus Committee College
20 Final presentation slides (PM686B) PM686B Syllabus Committee College
21 PM 686A Final Course Deliverables 
Submission
PM 686A Final 
Course Deliverables 
Submission Committee College
bility Matrix
Project
Objective
Reference
Priority
(Low
Med
High)
Acceptance
Criteria
Validation
method
Owner WBS Work Package 
Reference
Develop
PMP Med
Referennced 
in PMP
Sponsor
Review PM 4.1.2, 4.2.6
Develop
PMP Med
Referennced 
in PMP
Sponsor
Review PM 4.1.2, 4.2.6
Develop
PMP High Upon review
Sponsor
Review PM 4.1.2, 4.2.6
Develop
PMP High Upon review
Sponsor
Review PM 4.6.1
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.1
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.2
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.3
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.4
Complete
PM686B High
Complete,
timely
Committee
Review PM 4.4.2, 4.6
Complete
PM686B High
Complete,
timely
Committee
Review PM 4.6.5
Complete
PM686B High
Complete,
timely
Committee
Review PM
4.1.6, 4.2.9, 4.3.6, 
4.4.4, 4.6.4
Complete
PM686B High
Complete,
timely
Committee
Review PM 4.4.14.5.1,4.5.2
Complete
PM686A High
Requirement
followed
Committee
Review PM 4.6
Stakeholder Register PM M ethodo logy applied to  Dall's Sheep
Identification Information
Internal Stakeholders Organization Position/T itle Location Role
Vance Johnson UAA Student Alaska Project
Manager
Roger Hull UAA Professor Alaska Comm ittee
Advisor
LuAnn Piccard UAA Professor Alaska Comm ittee
Member
Seong Dae Kim UAA Professor Alaska Comm ittee
Member
External Stakeholders
Tom Lohuis ADFG W ild life
Biologist
Alaska Project Sponsor
Area Biologists ADFG N/A Alaska Provide
requirements
Alaska Board o f Game ADFG N/A Alaska N/A
W ild life  Health Comm ittee W estern  
Association o f 
Fish and 
W ild life  
Agencies
N/A NW U.S. N /A
Consumptive users None N/A Alaska N/A
Non -consumptive users None N/A Alaska N/A

3 Herd Health Assessments
Assessment Information (Their project requirements and expectations)
Contact
In form ation
M ajo r
requirements  
(See RTM)
Measures o f 
Success
Expectations Primary
Concerns
O ther helpfu l 
in fo
None M eet Course 
and stakeholder 
requirements
Full tim e  
em ploym ent 
and student
5,6,7,8,9,10,11,1
2,13,14,15,16,17
,18,19,20
0-100% grade 
scale
Exceed course 
requirements and 
excell in studies
5,6,7,8,9,10,11,1
2,13,14,15,16,17
,18,19,21
0-100% grade 
scale
Exceed course 
requ irements and 
excell in studies
5,6,7,8,9,10,11,1
2,13,14,15,16,17
,18,19,22
0-100% grade 
scale
Exceed course 
requ irem ents and 
excell in studies
1,2,3,4 PMP is useful Provide
executable plan
Non-biology
major
efficiveness in
research
developm ent
1,2,3,4
N/A None None None None None
N/A None None None None None
N/A None None None None None
N/A None None None None None

Classification (Their relation
proj
ship to and ability to impact 
ect)
Communication (How they like to
Current Level 
o f Support
Desired level 
o f support
Key influencers  
/  re lationships
O ther 
helpfu l in fo
Mode Frequency Level o f deta il
High High Fiance' Full tim e  
employmen  
t  and 
student
Face to  Face, Phone, 
Email, Blackboard
Any tim e Dependent on 
stakeholder
Med Med Face to  Face, Phone, 
Email, Blackboard
M in im um  bi­
weekly
Thorough
Med Med Face to  Face, Phone, 
Email, Blackboard
M in im um  bi­
weekly
Thorough
Med Med Face to  Face, Phone, 
Email, Blackboard
M in im um  bi­
weekly
Thorough
High High Face to  Face, Phone, 
Email
M in im um  bi­
weekly
M odera te
Low Low Interview When required M in im um
None None Pass
regulation
Through ADFG
None None N/A N/A N/A
None None Through ADFG Per ADFG M inim um
None None Through ADFG Per ADFG M inim um

be communicated with)
Format O ther he lp fu l in fo
Any
Phone, face to  face, 
email
Set up meeting  
dependent on help  
required
Phone or face to  
face meeting
One day p rio r send 
meeting topics
Email Include PPM 
progress,
comments, issues, 
help required
Phone, face to  face, 
email
Does not require  
updates, contact any 
tim e  help is required
Phone, face to  face, 
email
ADFG in terna l 
reports or 
statements
N/A Non standing board, 
can not contact
Announcements Unorganized group, 
can not single out
Announcements Unorganized group, 
can not single out
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Appendix F (Supplies!
Introduction
The list provided documents the recommended supplies for use during the project. Note 
that during each season it is the Project Managers responsibility to source the supplies.
Handling Pack
Handling Pack
Blindfolds
Hobbles
Cam straps as hobble backups80’ of 6mm rope for handling
Radio collars
Nalgene for sharps
Collar nut drivers
Shears
Calipers
Hole punch
Carabineers 
Weigh net
Avalanche shovel for weight pole 
Scale
Hand Wipes
Sanitizer
Shotgun shells
T upperware w/ nolvasan
9v and AA batteries for ANR units
1 gal Ziplocs for trash
Data forms
Handling Kit
Vacutainer needles 
Vacutainer holders 
Vacutainer tubes 
Needles, 18, 20, & 21 gauge 
Thermometers (6 ea) 
Measuring tapes (3 ea) 
Collar hardware 
Hand sanitizer 
Ophthalmic ointment
Antibiotic ointment 
Sharpie markers (4 ea) 
Pencils (8 ea)
3 cc syringes 
5 cc syringes 
Gloves
Jaw spreaders 
PVC Frick speculum
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Handling Extras
Syringes; 60, 20, 10, 5, 3 & 1 
Needles, 18, 20, & 21 gauge 
Vacutainer holders 
Vacutainer needles
Vacutainers; purple (EDTA/whole blood 
Vacutainers; tiger (SST)
Vacutainers; Blue (Trace mineral) 
Clorox wipes 
Latex gloves
Spare Bag fo r Helicopter
Large stuff sack
1 gal Ziploc w/ needles, 18, 20, & 21 gauge
1 gal Ziploc w/ 1, 3, 5 & 10 cc syringes
Latex gloves
Sterile saline
Tolazoline
1 gallon Ziplocs
Extra handling kit (2 ea)
Data forms 
Pencils
Maps of study area
Netgun Drug Module
Netgun
Canisters
Nets
308 blanks
LA-200
BO-SE
Sterile saline
Tolazoline
Atipamezole
Dopram
Xylazine
Shipping Necropsy Kit
Accession forms 
Prepaid shipping labels 
Plastic envelopes 
Packaging tape 
Fish boxes 
Ice packs 
1 gal Ziplocs 
1qt Ziplocs 
Swabs 
Port-a-culs 
Mycoplasma broth 
Blue tarps
Contractor trash bags 
Compactor trash bags
Blade handles; #3, #4 & #8
Blades; #10, #20 & #60
Scissors
Lab markers
Whirl packs for samples
Blood Collection
Centrifuge
Cryovials/animal (10 ea) 
Transfer pipettes 
Glass transfer pipettes 
Bulbs
Test tube racks 
Cryovial racks
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Safety
First aid kit
Flight vest
12 Gauge shotgun
Slugs
Buck
Gun cleaning kit
Batteries; AA, AAA & 9V
Orange tarp/space blanket
Strobe
Flares
Laser flare
Hexamine
Lighters
Flagging tape
Parachute cord
Saw
Compass
EPLB
Space blanket bag 
Mittens
Balaclava 
Nomex fleece 
Helmet 
Adapters 
Flight gloves
Avalanche beacons (3 ea)
Avalanche shovels (3 ea)
Ear plugs
ATS receiver/scanner
ICom handheld, charger & battery pack
CSI handheld telemetry receiver & charger
Telonics rubber ducky & coax cables
Electrical tape
Duct tape
Paper towels
Toilet paper
Large sharps container
Nalgene bottles for sharps container
Whirl packs
Collar hardware
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o ; 0 Dali's Sheep Herd Health 202 hrs 277.S hrs? Mon 7/13/15 Fri 8/28/15
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2 * * 2 Planning 16 hrs 12 hrs Mon 7/13/15 Tue 7/14/15
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Project Brief
AGENDA
• Introduction
• Project Background
• Project Approach
• Research 
Methodology
• Conclusions and 
Recommendations
• Opportunities
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ALASKA DEPARTMENT OF FISH AND GAME
• Tasked by the Governor of Alaska to protect, maintain, and improve the fish, game, and aquatic plant resources of the state
UAA
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• Manage approximately 750 active fisheries, 26 game management units, and 32 special areas
• Vital to their mission and goals are to make policy and management decisions
Figure 1: Alaska Department o f Fish and Game 
Organizational Structure
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In order to make policy and management 
decisions countless research projects are 
conducted annually
Project management methodologies not applied 
to current plans
Without the use of project management or a 
regular process, their projects are potentially 
not as successful as they could be if they were 
applied
Completed an execution plan that allows for 
effective data collection and documentation
CHARTER UAAUNIVERSITY 
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Approved 30 Jan 15
Authorizes PM to produce execution 
plan for ADFG
Zero budget
One non paid resource allocated 
Deadline for product is 30 Dec 2015
• Provide a complete execution plan for ADFG to implement their Dall's 
Sheep Herd Health Assessment Project
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• Utilizing project management methodology create an execution plan
• Background research authorized to write the plan
• The execution plan will provide one seasons worth of operations
• There are no funds allocated to the project
• The final deliverable is the execution plan furnished in a printed and 
electronic form
Official start - first topic research session 
Official end - closeout with UAA
DALL SHEEP HERD HEALTH ASSESSMENT
OVERVIEW
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• Conduct a study to systematically screen for infectious disease
• Multi year project (4-7 years) with annual budget of $50k
• First season location is Chugach Range
• Four day capture period will occur between 01 March and 10 April
• Capture 30-40 Dall's sheep for blood draw and swabbing samples
• Samples analyzed at a state external lab
• Findings to be documented in a Federal Aid Performance Report and 
ADFG internal final report
UAA
PROJECT OBJECTIVES AND DELIVERABLES UNIVERSITY of ALASKA 
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Objectives
• Develop an execution plan for 
ADFG to execute their project 
when required or to be used as 
a basis to build future plans
• Conduct research in order to 
write such a plan
• Complete PM686A andPM686B 
with an A (<90%)
Deliverables
• A complete and thorough 
execution plan including all 
required internal plans in 
printed and electronic form
• Completion of PM686A and 
PM686B including all 
deliverables required for course 
completion
REQUIREMENTS
Execution Plan
• Current best practice capture 
processes and guidelines
• Current WAFWA Bighorn 
Sheep Herd Health 
Monitoring 
Recommendations
• Simple, succinct, executable 
and modifiable document as 
determined by ADFG
• Hard copy furnished in binder 
along and cd including final 
document in adobe and 
electronic modifiable format
Course Completion 
• All PM686A & 686B Syllabi
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EXCLUSIONS AND ASSUMPTIONS
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Exclusions
• Implementation and execution of 
execution plan
• Project research recommendations 
for best practices outside of project 
management
• Any contracts that are required will 
not be written or included in the plan
• Procuring supplies
• Determine specific human resources 
for execution (IE: Names)
Assumptions
• ADFG will provide accessibility to 
information required to conduct 
research and write the plan
• ADFG will accept completed plan
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Schedule
• 318 days
• Start -16 January
• End - 08 December
• SPI-1.05
• EPI —1.23
• 96 % Complete
Constraints
Time Scope QualityCon st ra in XEnhance XAccept X
Resource
Resource Name Type Initials Max.Units Std. Rate Ovt. Rate Accrue At
Base
Calendar
Project
Manager Work PM 100% $1.00/hr
$1.00/hr Prorated Standard
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1 °
Task  
M ode  ^ WES w Task N am e  ■ * Dura tion t W ork  T Start t Finish
V
V
V
0 * Dali Sh eep  Herd  
A ssessm en t P M P
1873 hrs 318 hrs Fri 1/16/15 T u e  12/8/15
1 £■ Project Management 15 hrE 13.23 hrs Wed 1/28/15 Fri 1/30/15
2 [> Spring semester 545 hrs 148.6S hrs Fri 1/16/15 Mon 4/20/15
2 [> Field research 483 hrs 10 hrs Sat 6/13/15 Mon 9/7/15
4 [> Fall Semester 572 hrs 138.07 hrs Fri 8/28/15 Tue 12/8/15
____________________________________X________________
5 [> Project Closeout 121 hrs 8 hrs Mon 11/16/15 Mon 12/7/15
PURPOSE UNIVERSITY 
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• Is to execute the project in which it is written in its entirety
• The PM will review the plan and com plete the required actions to im plem ent the project
• Actions include allocating manpower, ordering required supplies, and executing the plan
The anticipated benefits to the project m anager is to m inimize the tim e required to write such a 
plan and to have the opportunity to execute a project with a thorough plan
• Use this execution plan as a template for constructing future plans
• Familiarize the PM with a thorough plan, establishing a standard
• Is intended to be modified and applicable sections applied to future projects.
Standardized docum ent that reduces tim e required in the planning phase of future projects
• Is to complete one plan documenting ADFG's Dali's Sheep sampling best practices
Assist the PM's by having a docum ent to refer to or execute from, when conducting such work
PROJECT APPROACH UAAUNIVERSITY 
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Figure 2: PMBOK Process Groups as Completed in Execution Plan
Project
Management
Phase
Spring
Semester
Phase
Field
Research
Phase
Fall Semester 
Phase
Initiation
Planning
Executing
oring and Con
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Began 16 January 2015 with the initial topic research in the project management phase
• The original charter established the work to be completed
• Stakeholder meeting discussed the project scope thoroughness, during that meeting, the stakeholders were able to negotiate scope and ensure everyone understood all of the work and only the work
• Developing scope was difficult as project sponsor and project manager have different educational backgrounds and professions
• Due to open communication, the project sponsor understood the extent to which the project would be planned and that the wildlife biology research would be excluded
• Initiation was completed 30 January 2015
INITIATION 
LESSONS LEARNED
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• Scope Management -  Control scope size
• Open Communication -  Allows stakeholders to
understand scope
• Face to Face Meetings -  Allows for clarification
PLANNING UAAUNIVERSITY 
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• Initiated 16 January in the spring semester phase
• The signed project charter was used to begin developing the PMP
• The PMP is supported by the following sub management plans; Scope Management Plan, Requirements Management Plan, Schedule Management Plan, Resource Management Plan, Quality Management Plan, Communications Management Plan, Risk Management Plan and Closeout Management Plan
• A Cost Management Plan was not completed because no funding was expended or available for this project
• Several appendices; work breakdown structure, master schedule, risk register, requirements traceability matrix and stakeholder register
• Planning phase was completed 20 April 2015
PLANNING 
LESSONS LEARNED
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• Scheduling of work had several challenges
• Schedule was built with float throughout to remain flexible
• PM had several weeks within the project schedule that no work could occur
• Ensuring that the gaps in availability did not delay any 
deliverable completion or submission
• When known, work was completed ahead of schedule
• Forecasted effects of risks occurring not given enough 
thought
• Spend time forecasting effects of risks
• Planning for a risk to occur and its effect speeds up response
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• The execution process group began 18 March 2015 occurring in the spring semester, field research and fall semester project phases
• Project execution occurred concurrently with planning during the spring semester phase
• Due to the short tim eline that this schedule was to be com pleted within.
• The project sponsors schedule also required the com pletion of certain docum ents early during 
the planning phase for use during another real world project
• Predetermined risk occurred that the due to scheduling requirements, the project sponsor would potentially be unable to include the project manager on the field research
• Initially the field research phase included five days of capture work
• This capture work was initially planned to be used as the prim ary method of research for the 
execution plan
• Scope of the field research was reduced to literary review
EXECUTION 
LESSONS LEARNED
UAA
UNIVERSITY 
of ALASKA 
ANCHORAGE
• Key to success is stakeholder management
• The success of this project lies with the project sponsor accepting the execution plan
• Regular sponsor meetings occurred ensuring portions of the execution plan will be reviewed
• Allowed for recommendations minimizing the risk of the project sponsor not accepting the document
• The literary research and research report was a significant portion of the project hours
• The research report required 24 hours of work but was estimated at 15 hours
• After receiving all of the documents to be reviewed by the project sponsor, they were reviewed several 
times for the literary research
• This is the one task that was grossly underestimated
• Work was initiated on this task and the project sponsor was trying to report work on the task when it was 
realized it was not even scheduled
• The work estimating process of this project was regularly overestimated
• The estimating process used for was subject matter expert estimation
• Majority of the work packages were overestimated, effecting the KPI's
• Re-baseline the project with the actual work hours completed if used as template
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• Monitoring and controlling occurred in the field research and fall semester phases
• Schedule management
W hen scope was reduced, that tim e was reallocated m aintaining the project schedule
• W ork required was not docum ented in the schedule requiring the schedule to be updated
• work packages duration (in hours) were overestim ated, allowing for the tasks to be completed 
within the deliverable requirem ent dates
• Change control process is key to monitoring and controlling.
• Two deliverables with the same name were easily confused
• One of the project advisors recom m ended the change m inim izing the confusion
• The risk management process is vital to the success of every project
• Risks were managed in accordance with the risk m anagem ent plan
• The risk m anagem ent plan used for this project is robust, but it lacked depth in the risk effects 
area
• W ar gam ing the effects of a risk is im portant in the beginning stages of the project
MONITORING AND CONTROLLING
RISKS
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• Risk #7
• Project sponsor unable to include PM on field research
• Caused the project research to shift from field work to focus on literary research
• It is pertinent to be prepared for stakeholders to be busy and for schedules to change
• Risk #8.
• This predeterm ined risk, required work to be com pleted that was not scheduled
• Required the project m anager to input six work packages and 12 hours of work into the project 
schedule
• Negatively effected the metrics com pared to baseline
• The PM reviewed the rem aining schedule to confirm that all work was docum ented on schedule
MONITORING AND CONTROLLING
RISKS
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• Risk #9.
• Scheduled work was not com pleted during the sum m er research sum m ary task
• Due to field research not being conducted 5/10, 2-hour scheduled sum m er research sessions did not 
occur
• W ork was later com plete during the fall semester.
• Risk #10, undocumented.
• W ork subm itted late due to the status report not being input in the schedule
• This caused .5 hours of unallocated tim e to be spent on com pleting and briefing this docum ent
• three other status reports that are required to be com pleted but were not on the schedule
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• The project closeout phase covers the closeout process group.
• One work package of seven has occurred. (submittal of the final execution plan)
• 6 work packages incomplete with estimated duration of 7 hours
• Final presentation
• Compilation and archival of all project management plan documents
• Meetings with the three project advisors and the project sponsor
• Project closeout is scheduled to occur on 4 December with deadline of 8 December
CLOSEOUT 
LESSONS LEARNED
UAA
UNIVERSITY 
of ALASKA 
ANCHORAGE
• Follow the syllabus (there's thought that goes into it)
• Document throughout the project
RESEARCH METHODOLOGY UAAUNIVERSITY 
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• Organizational data, records and best practices were provided by the project sponsor
• These documents were used for the literary research and to be referenced within the execution plan
• All documents will be reviewed to build knowledge on the topic so a realistic plan can be built
• Incorporate best practices into the Execution Plan
• Documents support the project requirements defined in the project management plan
LITERATURE REVIEW UAAUNIVERSITY 
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• The resources selected for this project are used by the subject matter experts when conducting their wild sheep research
• The resources reviewed, along with the best practices currently used, have been incorporated into the execution plan
• These sources were also reviewed with the Alaska Department of Fish and Game's current process used by the project sponsor
• The literature review is organized sequentially as the research will be conducted
RESOURCES
• Craig Fosters Capture Guidelines
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• Oregon Department of Fish and Wildlife document
• Document is used by the ADFG as a standard in which to refer to and conduct their captures from
• Western Association of Fish and Wildlife Agencies (WAFWA) Bighorn 
Sheep Herd Health Monitoring Recommendations
• Group of wildlife researches composed of over 20 states and provinces
• Developed bighorn sheep Herd Health Monitoring
• Document standardizes definitions, specifies sampling recommendations and protocols
• Reviewed with current ADFG best practices currently used
• The literature review is organized sequentially as the research will be 
conducted
«3k, * • . _ __________ , ADF&G
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j Photo courtesy ADF&G
Photo courtesy ADF&G
UAA
UNIVERSITY 
of ALASKA 
ANCHORAGE
Photo courtesy ADF&G
£oto courtesy ADF&G
UAALITERATURE ANALYSIS
Figure 4: Wildlife Capture Ground Rules
1. Animal health is priority
2. Five minute maximum helicopter chase time
3. 20 minute maximum to handling time including the helicopter chase time
4. Continuous temperature monitoring during handling is required, 106*F requires 
immediate release (this is 1 degree less than reaching the danger zone)
UNIVERSITY 
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(Lohuis, T. 2015).
RESEARCH ANALYSIS UAAUNIVERSITY 
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Figure 5: Sampling Priorities
1. Temperature monitoring
2. Nasal & pharyngeal swap
3. Blood
4. Body condition assessment
5. DNA ear punch
6. Fecal
7. Weight
( L o h u i s ,  T .  2 0 1 5 )
CONCLUSIONS AND RECOMMENDATIONS UAAUNIVERSITY 
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• Use an existing, standardized project management process
• The process used to complete the execution was derived from the PMI's PMBOK
• Used as the global standard for managing projects
• Any process however may be chosen
• Use of the 5 process groups assist in completing a research project from beginning to end
• If this recommendation is applied, the two following recommendations will be more easily corrected.
• Utilize a scheduling tool
• The scheduling tool used to complete the execution plan was Microsoft Project however Oracle's Primavera is 
popular
• It will greatly increase the PM's awareness and ability to analyze resources, budgets and timelines
• Schedule the project dynamically
• Assists PM to build customizable reports for managing and briefing
• Complete a thorough documentation process
• Will assist if there is a required change of project manager
• Documentation can be used to assist in future projects
OPPORTUNITIES AND FUTURE
DEVELOPMENTS
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• Adopt and incorporate a set of project management standards
• Integrate these into project management plans (research plans),
• Use to develop preferences and templates.
These templates would be saved and available for access by department 
Building templates and best practices, allow opportunity to save time
• Use the provided execution plan to develop an template project management plan
• Utilize the organizational project management maturity model (OPM3)
• (knowledge, assess and improve)
develop their organizations project management maturity level based on self-examination and 
development.
• Self identify and use the OPM3 Model
ADFG recommended to utilize a full or hire a full time manager or hire a contractor to develop and 
manage this program
• Development of a project archive
Manage a shared drive to better the documentation that occurs in the closeout process group 
Archive has the opportunity to assist in developing future plans
TAKE AWAY
ADFG has an complete execution plan
• With current documented best practices
• Plan is realistic and is usable for immediate execution
• Plan is modifiable for future seasons research
• Plan may be used as a template for other research projects
MSPM
• PM686A is complete with > 90%
• PM686B is forecasted to earn > 90%
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Lessons Learned Narrative
Introduction
The purpose of the lessons learned narrative is to clearly explain what did and 
what did not work well throughout the PM686B course. In addition, this narrative will 
also explain what recommendation is made for following projects.
Scope Management
I recommend have a face to face stakeholder meeting to discuss the project scope, 
prior to officiation of the project charter.
For this project, managing scope size is critical. From what I have seen from other 
students and from my experience when your scope is too large to be able to complete 
all the documents, the project manager has no time to actually manage the project and 
make the required changes.
Scope was reduced for the research portion of the project when a risk occurred. When 
scope was reduced, that time was reallocated maintaining the project schedule. Ensure 
to remain flexible throughout the project as changes will occur.
Requirements Management
Follow the syllabus. Though you may not understand why you are completing a 
document at the time all work that was completed was required at some point 
throughout the project.
The success of this project lied with the project sponsor accepting the execution plan 
based on how the project was written. To ensure this was not an issue, regular sponsor 
meetings occurred ensuring portions of the execution plan were reviewed. Over time the 
sponsor was able to see the entire project. This allowed fo r recommendations 
minimizing the risk of the project sponsor not accepting the document
Schedule Management
Scheduling of work had several challenges throughout the project. The first was when 
building the schedule there was float throughout to allow flexibility. This however if not
UAA
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managed appropriately could cause the PM to miss deadlines by waiting too long to 
complete the work.
There were also several weeks within the project schedule that no work could occur. 
This was appropriately coordinated with the schedule. Ensure to look at holidays, leave 
and other scheduling constraints.
There were status reports that were not input into the schedule. This caused work to not 
be tracked and was not completed on time.
The literary research and research report was a significant portion of the project hours. 
The research report required 24 hours of work but was estimated at 15 hours. This task 
that was grossly underestimated requiring additional unplanned work to be completed. 
This affected the SPI negatively.
Work was initiated on a task and the project sponsor was trying to report work on the 
task when it was realized it was not even scheduled. Ensure that all work that is 
required is on the schedule and work that is not required is not on the schedule. This 
may require reviewing phases of the project a second time prior to initiating them.
The work estimating process of this project was regularly overestimated. The estimating 
process used for was subject matter expert estimation. The majority of the work 
packages were overestimated, effecting the KPI’s.
•Re-baseline the project with the actual work hours completed if this schedule is to be 
used as template.
Quality Management
Ensure to document anything that you think may be important throughout the project. 
This will ensure that you have captured most of your requirements prior to the end of 
the project.
Communications Management
If you are completing a survey or interviews for your research ensure to complete these 
ahead of schedule. Many students had issues completing this work or analyzing the 
results took much longer than initially planned. This is a portion of the project that can 
delay your project significantly.
Change control process is key to monitoring and controlling. Two deliverables had the 
same name and were easily confused when discussed at the same time. One of the 
project advisors recommended the change minimizing the confusion.
UAA
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Risk Management
Forecasted effects of risks occurring were not given enough thought beforehand.
Ensure to spend time forecasting effects of risks as there are generally secondary and 
tertiary effects that occur. Planning for a risk to occur and its effect speeds up response.
As risks occurred and I was completing my risk realization document it quickly stood out 
that I was not spending enough time forecasting the effects. Though I may have 
understood the initial effect, I did not think about it in depth. I recommend war gaming 
the risk completely as there can be multiple effects from one risk occurring.
There was an undocumented risk that occurred. Though there was not a large effect in 
this instance in the future it is worthwhile to spend more time on development of the risk 
register.
UAA
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Knowledge Areas for PM686B
The following three knowledge areas have been selected and assessed for demonstration of mastery during the 
PM686B course.
Project Scope Management
Project scope management will be applied through a scope management plan. The scope management plan will 
complete the process of how scope will be defined, validated and controlled. They will all include a narrative as part 
of the documentation process
Mastery will be measured with;
• WBS - Any work that is required and not shown as a work package on the WBS will be documented. Any 
work that is not required to be completed will be inactivated and documented on why work was not 
required. A total count of changes will be tracked.
• Change control process -  The change control process is an important requirement and documentation of all 
changes is essential. Success will be assessed by monitoring the proposed changes and ensuring any 
incorporated changes are updated throughout the PMP. A total count of changes will be tracked.
Assessment
• WBS -  The largest changes that have occurred were in the Final Report tasks. This required 6 work 
packages to be added and 21 horns of work. This was a predetermined risk and will be further explained 
below. During the PM686B there were 30 total WBS changes.
• Change control process - There were no change requests submitted during this period. There has been 1 
change request which was submitted and approved during the 686A PPM3 period.
Project Risk Management
Project Risk Management will be applied to the project with a risk management plan. The risk management plan is a 
priority for all projects, especially a project with fieldwork. Identifying risks ahead of time and mitigating risks to 
decrease the likelihood of impact and opportunity will be key.
Mastery will be measured with;
• Risk register; the risk register is the document that compiles all risks for the project and shows what 
assessments have been made for each risk. Success will be assessed by ensuring all known risks are 
documented and mitigation and response methods are in place. By ensuring any risks that occur were 
previously documented with a response method in place, mastery will be achieved. Using the risk register I 
will also continue assessing and documenting risks throughout the project. A total count of additional and 
risk occurrences will be documented.
• Risk traceability; Risk traceability is incorporated into the risk register. The purpose of this is to determine 
where risks are most likely to occur and to be able to focus on risks that are expected to occur and not risks 
that are no longer a threat. Risks that occur will be traced back to the RTM. Risks that occm will be traced
UAA
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back to the work package. A count will be kept for risks that were planned to occur in a specific package 
and were not. This will allow me to determine how thorough my RTM was.
Assessment
• Risk register; throughout the project there were 4 risks that occurred. One that was predicted and 3 that 
were. One documented risk occurred. Risk #8 work completed that is not scheduled occurred. Due to the 
status research report work being completed that was not on the schedule, additional work packages were 
added. This affected my SPI as this work was not baselined. A rebase lining was not completed. It was 
immediately documented in the risk realization matrix. The schedule was reviewed in its entirety to 
confirm that there is not work to be completed that is not on the schedule.
• Risk traceability; during this semester one documented risk occurred that was on the RTM.
Project Time Management
Project Time Management will be applied through the time management plan. This plan will establish the criteria 
for developing, monitoring, and controlling the schedule.
Mastery will be measured with;
• Project completion time; any work packages that are not completed by the predetermined work date will be 
documented. Success will be assessed by the overarching deadline submission date. The ultimate deadlines 
for this project are for PPM submission. As long as the required PPM deliverables are completed by the 
PPM deadline, the schedule is deemed successful. If products are not complete before the PPM submission 
deadline, the related work packages are deemed unsuccessful
• Sequencing -  With Microsoft Project set to auto schedule and tasks sequenced correctly, the work will be 
arrayed in a chronological completion order. Simply by arraying work in chronological order divided work 
completed out of the estimated order will deem this successful.
• Monitor schedule using EV, EFI and SPI
• Produce schedule status reports
Assessment
• Project completion time; having a dynamic schedule with slack built in, completing work packages on time 
is not a problem. Each PPM has been submitted on time.
• Sequencing -  The sequencing of the project has been successful. In two instances however, as I input 
completion data into a work package the schedule will give resource over allocation warnings. I have made 
a modification to the schedule to allow work to be completed 30 days a month. This has assisted in this 
issue.
• Monitor schedule using EV; EFI is currently is 1.23 and the SPI is 1.05
• Produce schedule status reports; Schedule status reports have been produced. I have modified my status 
reports by completing a PowerPoint slide that is easier for the stakeholders to review and understand.
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ABSTRACT
Assessing Dali's sheep herd heath is the first step to monitoring and is key to 
managing the resource. Currently Alaska does not have a baseline data set, therefore 
the ADFG will conduct health testing to develop a baseline data set to determine 
presence and prevalence of wildlife diseases in wild mountain sheep populations in 
south-central Alaska. In order to develop this baseline, three to seven years of disease 
study work will be conducted by capturing 30-40 sheep annually in order to take several 
samples. These samples will be analyzed to determine what types of disease, bacterial 
and viral, currently exist in the population. A different mountain range will be sampled 
annually to build the knowledge base. This knowledge base will build a foundation for 
study of Alaska's Dali’s sheep population for the 7 years span of capture and 
assessment. In the event that there is an all age die off that has been seen in bighorn 
sheep herds in the lower 48, ADFG will be able to refer to the samples collected and 
determine if the disease already existed in the population or if there was an external 
introduction. Though ADFG conducts projects regularly, project management 
methodologies are not applied to their plans. I will produce an execution plan for the 
ADFG annual health assessment work incorporating project management 
methodologies that can be used to conduct their study. This execution plan will 
document current best practices that allows a project manager of minimal experience to 
execute this plan or use it as a template to build a customized plan. This tool effectively 
allows biologists to focus their time on research by optimizing the planning process while 
producing more robust and effective project documentation.
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1 SCOPE STATEMENT
1.1 BACKGROUND
The Alaska Department of Fish and Game (ADFG) is tasked by the Governor of 
Alaska to protect, maintain, and improve the fish, game, and aquatic plant resources of 
the state. They manage approximately 750 active fisheries, 26 game management 
units, and 32 special areas with an annual operating budget of $200 million. Using the 
highest standards of scientific integrity the ADFG promotes sustainable management 
programs in order to optimize public use and economic benefits. Vital to their mission 
and goals are to make policy and management decisions while providing education and 
outreach programs, to interact with and involve the public.
In order to make policy and management decisions numerous research projects 
are conducted annually. They however, do not incorporate project management 
methodologies. Without the use of project management, their projects are potentially not 
as successful as possible. I will develop an execution plan for the ADFG as a tool that 
allows effective data collection and documentation. This is facilitated by building an 
executable plan to be used to conduct research or as a template that allows biologists to 
focus additional effort on research rather than burdensome planning requirements.
1.2 SCOPE STATEMENT
This project will provide a complete execution plan for ADFG to implement their 
D ali's Sheep H erd  Health A ssessm ent Project. Utilizing project management 
methodology, an execution plan will be written including all sections and background 
research required to carry out the plan. The execution plan will facilitate one season of 
operations so it may be applied and modified for future seasons. There are no funds 
allocated to the project as all hours are volunteer hours. The final deliverable is the 
execution plan furnished in a printed document as well in the applicable electronic form.
The project will start at the first topic research session.
The project will end with the delivery of the execution plan to the ADFG or final closeout 
of project with UAA; whichever is last.
1.3 OBJECTIVES
The objectives of the Project Management Methodology applied to Dali's Sheep Herd 
Health Assessments Project are:
• Develop an execution plan for ADFG to implement their project when required 
and to be used as a basis to build future plans
• Conduct research in order to write such a plan
• Complete PM686A andPM686B with an A (>90%)
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1.4 DELIVERABLES
There are several deliverables required to be completed for this project to be 
successful. If the deliverables are not complete this project will not be successful. The 
Project Manager is responsible for the completion of the deliverables. The deliverables 
for the Project Management Methodology applied to Dali's Sheep Herd Health 
Assessments Project are:
• A complete and thorough execution plan including all required internal plans in 
printed and electronic form
• Completion of PM686A and PM686B including all deliverables required for 
course completion
1.5 EXCLUSIONS
Exclusions from the Project Management Methodology applied to Dali's Sheep Herd 
Health Assessments Project are:
• Implementation and execution of the execution plan
• Project research recommendations for best practices outside of project 
management
• Any contracts that are required will not be written or included in the plan
• Procuring supplies
• Determine specific human resources for execution (i.e., Names)
1.6 ASSUMPTIONS
Assumptions for the Project Management Methodology applied to Dali's Sheep Herd 
Health Assessments Project are:
• ADFG will provide accessibility to information required to conduct research and 
write the plan
• ADFG will accept completed plan
1.7 CONSTRAINTS
Constraints on the Project Management Methodology applied to Dali's Sheep Herd 
Health Assessments Project are:
• Project Manager has a full time job therefore limiting time available
• All resources are limited to volunteers
• There are no funds available
• PM686A and PM686B must be completed in semesters
• Project must adhere to PM686A and PM686B syllabi requirements
• Supply purchase location is determined by ADFG
• Sheep capture guidelines adhere to Craig Foster Capture Guidelines, 2004
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• Herd health monitoring practices adhere to WAFWA Wildlife Health Committee 
2014 Bighorn Sheep Herd Health Monitoring Recommendations, Draft, 2014
1.8 REQUIREMENTS
The following are requirements for the project;
• Execution Plan to include
o Current best practice capture processes and guidelines -  The document is to 
be referenced for capture guideline in the PMP. These guidelines will be used 
and do not require any further documentation or research, 
o Current WAFWA Bighorn Sheep Herd Health Monitoring Recommendations -  
These recommendations are completed by a peer group who conduct herd 
health monitoring regularly. The ADFG will use these guidelines for the 
capture work and do not require any further documentation or research, 
o Simple, succinct, executable and modifiable document as determined by 
ADFG.
o Hard copy furnished in binder along and cd including final document in adobe 
and electronic modifiable format (word, excel, project).
• All PM686A & 686B requirements
1.9 CRITICAL SUCCESS FACTORS
The Project Management Methodology applied to Dali's Sheep Herd Health 
Assessments Project will be a success if the following are accomplished:
• Plan is practical for ADFG to operate from
• Plan is realistic and is usable as a model for future plans
• Plan expands on current processes with application of project management 
principles
• Plan is completed in conformance with PM686A and PM686B timeline
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2 SCOPE MANAGEMENT PLAN
The scope management plan documents how to manage, control and verify the 
project scope and what is communicated. Most importantly, it includes all of the work 
and only the work. The scope management plan is the project managers’ responsibility. 
Scope will be managed through effectively verifying and controlling scope as outlined in 
the change control process.
2.1 WORK BREAKDOWN STRUCTURE
The project is divided by time frames (spring semester, summer research, and fall 
semester) excluding project management and project closeout. The WBS will be created 
in conjunction with the master schedule using Microsoft Project 2013 and WBS Chart 
Pro. The Work Breakdown Structure (WBS) can be found in Appendix A.
2.2 SCOPE VERIFICATION
Confirming that the project conforms to the defined scope must be accomplished. 
The project manager will review the scope statement at each PPM. This will ensure that 
the scope is current and does not need modified and that the project is staying on track. 
As a secondary review the project committee and project sponsor will notify the project 
manager if at any point during review they notice the project is off scope. Any work that 
is not part of the schedule and WBS will be considered out of scope. If at any point the 
scope statement needs to be changed, the change control process will be adhered to.
2.3 CHANGE CONTROL PROCESS
The purpose of the change control process is to document and control changes 
throughout the project. Changes are not and should not be looked at as negative. The 
change control process is not overly complex or burdensome. The change control 
process will ensure that all proposed changes are defined, reviewed, documented and 
communicated with an approval or rejection.
If a scope change is requested, the project manager will complete a change request 
using the standard template. All change requests must be documented on the table 
below and the request saved for project closeout. The project manager has the authority 
to make any changes required to the project that do not violate the PM686A or PM686B 
courses syllabus except changes to project scope. Changes to scope will be approved 
by the project committee lead. If the change affects the course completion, a minimum of 
one member of the project committee must approve the change request. Changes or 
additions to the schedule or WBS do not require a change request. Any other changes 
may be made solely by the project manager.
Number Description Approval Date
01 Product terminology change Approve 01 Mar 15
This change modified the product name to Execution Plan from Project Management Plan.
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3 REQUIREMENTS MANAGEMENT PLAN
The requirements management plan describes how the project requirements are 
determined, analyzed, documented and managed. Project success is directly influenced 
by stakeholder involvement in determining what is required for the project to be deemed 
successful.
3.1 REQUIREMENTS
Requirements may be determined by any and all stakeholders in the project. They 
have been influenced by or based on regulation, policy or function. Primarily 
requirements have been determined by the Project Sponsor, and course requirements.
3.2 REQUIREMENTS TRACEABILITY MATRIX
Requirements will be planned, tracked and reported on the requirements 
traceability matrix. The matrix can be found with the WBS dictionary in Appendix D 
(RTM)
3.3 REQUIREMENTS PRIORITIZATION
Requirements prioritization is a key part of requirements management. 
Requirements determine the scope, time and cost of the project. By understanding the 
stakeholder’s requirements, the project will be more likely to succeed and less likely to 
be out of scope. Requirements may be added or cut appropriately if necessary. 
Requirements will be prioritized.
Priority Definition
Low These requirements are quality or functional enhancements and are 
only implemented if time or resources permit
Medium These requirements support product and process operations but 
can be completed later
High These requirements are critical to the project and required for 
success
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4 SCHEDULE MANAGEMENT PLAN
The schedule management plan describes how the project schedule will be 
analyzed, documented and managed. Project success is directly influenced by schedule 
management.
4.1 MASTER SCHEDULE
The project master schedule contains all of the work to be accomplished. The 
schedule will be estimated on Microsoft Project 2013 and at a minimum include the task 
name, resource, cost, work (in hours), and predecessors. The master schedule can be 
found in Appendix B.
4.2 SCHEDULE MAINTENANCE
The project manager is responsible for all work related to maintaining the 
schedule. The schedule will be maintained as the work is completed. Any work that is 
being accomplished on the project must be incorporated and tracked on the schedule. If 
work is being completed that is not on the schedule it must be added and tracked. The 
master schedule will be updated weekly to track work completion. As stated in the 
change control process, changes to the schedule do not require a change request 
unless they jeopardize PM686A or PM686B course syllabi deadlines.
4.3 STATUS REPORTING
The project manager will track all hours worked using Microsoft Project. As tasks 
are completed the actual work hours will be tracked for time management.
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5 RESOURCE MANAGEMENT PLAN
The resource management plan describes how the resources will be used and their cost. Project success is directly influenced by schedule management
5.1 BUDGET
In compliance with the project charter, there are no funds allocated to this project. Cost reporting is not required.
5.2 HUMAN RESOURCES
All of the work is considered volunteer hours for this project as zero funds are allocated to the project from the project charter. All resources will be given a 1$ resource rate allowing CPI to be tracked as an effort performance index (EFI). The only resource that is allocated specifically to the project is the project manager. The project sponsor works for a separate organization and will not allocate any hours to this project. The project committee are full time university staff therefore their hours will not be allocated to this project. All members have signed the Student Committee Contract that can be found in the supporting documents. In addition to the primary responsibilities outlined below all members will adhere to this document.
5.3 DESCRIPTION OF RESPONSIBILITIES
Project sponsor -  The project sponsor gives support to the project and ensures that the project adds to the body of knowledge. He is the recipient of the project deliverable. He is not responsible to work on the project however is requested to assist with technical questions and provide knowledge on the subject.
Project Manager -  The project manager completes all work required to complete the deliverable. He will complete all administrative duties, provide status reports, and remain overall accountable.
Project Committee -  The project committee will provide assistance and be available for help when the project manager requests. They will advise, monitor progress, grade deliverables, conduct go/no-go checkpoints and provide any required support.
Administrative Staff -  The MSPM administrative staff will provide assistance on project when the project committee expertise is not required. They will provide administrative assistance in preparation of deliverables.
5.4 SUPPLIES
Supplies that are required for the execution of the execution plan will be determined project to include location to order, cost and quantity. The executing project manager will be required to resource the supplies.
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6 QUALITY MANAGEMENT PLAN
The purpose of the quality management plan is to determine the quality objectives and responsibilities that are required to complete the project. This plan also identifies the requirement for the project and how the project demonstrates compliance. The quality management plan supports continuous process improvement.
6.1 QUALITY ASSURANCE AND CONTROL
The purpose of quality assurance is to audit the quality requirements to ensure the appropriate product is delivered. Quality assurance will be conducted through project reviews. Prior to being submitted the project manager will review and if available, have a member of the project committee review the deliverables. The project manager will solicit feedback and receive changes from this review. The project sponsor when available will also review the product to ensure the technical expertise required for project execution is being implemented in the plan. In order to control quality, results must be documented. This will occur with the reports delivered to stakeholders in accordance with the communication management plan.
6.2 STATUS REPORTING
The project manager will complete all status reports as required by the PM686A and PM686B syllabi and agreements with the stakeholders. Reports will be baselined at the project start on 16 January 2015 and all reporting will be from this baseline. Reports will be used to assess the project status and report to stakeholders. The schedule was
6.3 METRICS
To ensure the project delivers the requirements, the project manager will use earned value management. These metrics will be collected for status reports per the capstone requirements.
Performance will be monitored using an effort performance index (EFI) which is the actual work/ planned work. Because there is no budget, the resources will be given a one dollar hourly rate which will allow the cost performance index to be reported as an EFI. This EFI will be monitored; however, the schedule will be monitored using the schedule performance index (SPI). The project will never be terminated due to a low EFI.
The progressing method for the project is % complete based off of work hours reported.
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7 COMMUNICATIONS MANAGEMENT PLAN
The communications management plan provides a framework for the communications used throughout the project. It will serve as a guide for communications throughout the life of the project and will be updated as necessary. This plan identifies the roles and responsibilities of the stakeholders in this project. It provides the who, what, where, when, why, and how communications are used. The project manager will ensure the project communications management plan is planned, implemented, monitored and controlled during this project.
7.1 INFORMATION DISTRIBUTION
Information sharing will be accomplished primarily through class sessions, meetings, phone calls and email. Any documents to be shared will be accomplished through email and all final products will be submitted on Blackboard. For any stakeholders that do not have Blackboard, final products will be emailed.
7.2 REPORTING
The project manager will provide a bi-weekly status update to the project sponsor and the committee members. These reports are distributed separately as the content between the two weekly reports differ. The committee members will provide feedback based upon the status report and deliverables. Committee members may do this in the form of an email, face-to-face meeting, phone call, or any other method desired. If done verbally, the project manager will recap the meeting and input it into the project communications log.
7.3 STAKEHOLDER ANALYSIS
The stakeholder register is a base requirement for a successful project. The stakeholder register analyzes each stakeholder through several parts. There is identification information that gives their organization, title, location, project role and contact information. The second section displays their assessment information that includes major requirements, measures of success, expectations, primary concerns and any other necessary notes. The third section displays their classification by their current level and desired level of support, relationships and other notes. The final section is communication and breaks down the mode, frequency, level of detail, format and other notes. The stakeholder register can be found at appendix E.
This space is intentionally left blank
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7.4 POWER INTEREST GRID
The power interest grid is a tool that allows a graphical array of the stakeholders. This tool categorize project stakeholders with increasing power and interest in the project. It also helps the project team focus on key stakeholders who have the largest effect on the project. This tool is to be used and updated along with the stakeholder analysis.
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AK Board of Game 
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WAFWA WHC
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8 RISK MANAGEMENT PLAN
The risk management plan provides a framework for the risk mitigation and response used throughout the project, and will be updated as necessary. This plan identifies the risk management approach, identification, qualification and monitoring techniques.
8.1 RISK MANAGEMENT
The purpose of the risk management plan is to establish the structure in which risks will be managed and avoided or mitigated. Risk management for this project includes identification, qualitative analysis, and mitigation and planned risk responses. A quantitative risk analysis will not be completed for this project due to no costs being associated to the project. Risks can be identified by any stakeholder and the project manager will document all risks.
The project manager will monitor and control risks by regularly reviewing the risk register and incorporating any risks that were identified for that week into the status report. If an identified or unidentified risk occurs, the project manager will execute the risk response then update the risk register accordingly.
8.2 RISK MANAGEMENT APPROACH
The approach to be taken to manage risks for this project includes a qualitative process by which risks will be identified, responded to, accepted or mitigated. Risks will be associated to all applicable tasks for risk tracking. As risks occur, they will be documented and responded to if applicable. Upon completion of the risk, the project manager will analyze each risk to determine if the risk was managed properly if additions should be made.
8.3 RISK IDENTIFICATION
Risk identification is conducted through personal experience of the project manager and review of previous projects through the ESPM Project and Thesis Library.
8.4 RISK QUALIFICATION
In order to determine the risk level of identified risks, a qualitative likelihood and impact factor is assigned to each risk from 1-5. For likelihood, a one is not likely, 3 is likely and 5 is very likely. For impact, 1 is negligible, 3 is marginal and 5 is significant. The total of these values after being multiplied by each other determines the risk level. A
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risk level of 1-7 is low, 8-15 is moderate and 15-25 is high. Due to the significance of this project all risks will be responded to appropriately; however, if two risks occur at the same time, the risk with the highest potential impact will be responded to first.
Once the risk levels are assigned, the project manager determines the response type. The response types primarily used are mitigate, transfer, and accept. If a risk is mitigated the risk level will be re-calculated. These post-mitigation scores will be used for response priorities.
8.5 RISK MONITORING
Risk monitoring will be a continuous process, performed daily throughout the project. As risks are expected to occur or do occur during the project, the pre-planned responses will be implemented and the risk will be documented on the Risk Realization Matrix. As additional risks are identified, they will be added to the risk register. During the monthly project review completed in class, the Project Manager will note risks that were to occur during the previous month. In addition the PM will discuss whether the risks occurred and what the response and effects were.
8.6 RISK REGISTER
The Risk Register for this project is a log of all identified risks. Each risk explicitly states the name, description, initial likelihood/ impact and risk level, response, secondary likelihood/ impact and risk level and the owner. The risk register can be found in Appendix C (Microsoft Excel File).
The Risk Realization Matrix for this project is a log of all identified risks, their overall qualitative score, risk planning factors, secondary risk, and post mitigation/response qualitative score. Any risks that occur, including unidentified risks will be tracked on this document. The risk realization matrix can be found in Appendix C tab 2 (Microsoft Excel File).
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9 CLOSEOUT MANAGEMENT PLAN
9.1 LESSONS LEARNED
Lessons learned identification and documentation will begin at the project start. The lessons learned will be documented on the lessons learned document and broken into two sections; planning and execution. Each lesson learned will define the success/problem, impact and recommendation. This document will be completed by the project manager, but lessons learned can be provided by any of the stakeholders. This document will also be archived during project closeout.
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10 APPROVAL
P re p a re d  b y  ______________________Project Manager
A p p ro v e d  b y  ______________________Project Committee Lead
Project Sponsor
11 APPENDICES
11.1 APPENDIX A (WBS)
11.2 APPENDIX B (Master Schedule)
11.3 APPENDIX C (Risk Register)
11.4 APPENDIX D (RTM)
11.5 APPENDIX E (Stakeholder Register)
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ID Task WBS
Mode
Task Name Duration Work Start Finish Predecessors
1873 hrs 318 hrs Fri 1/16/15 Tue 12/8 /15
15 hrs 13.23 hrs Wed 1/28/15 Fri 1/30/15
15 hrs 13.23 hrs Wed 1/28/15 Fri 1/30/15
545 hrs 148.68 hrs Fri 1/16/15 Mon 4/20/15
29 hrs 26.5 hrs Fri 1/16/15 Wed 1/21/15
203 hrs 42.18 hrs Wed 1/21/15 Wed 2/25/15 9
216 hrs 46.97 hrs Sat 2/7/15 Wed 3/18/15 20
201 hrs 33.03 hrs Wed 3/18/15 Mon 4/20/15 37
483 hrs 10 hrs Sat 6/13/15 Mon 9/7/15 8
572 hrs 138.07 hrs Fri 8/28/15 Tue 12/8/15 74
96 hrs 28.5 hrs Fri 9/4/15 Mon 9/21/15
235 hrs 24.78 hrs Fri 8/28/15 Thu 10/8/15 89
112 hrs 19.53 hrs Mon 10/26/15 Fri 11/13/15 110
n 4, '15 
6 10 14
Jan 18, '15 
18 22 2
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4
4.1
4.2
4.3
Dall Sheep Herd 
Assessment PMP
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Spring semester 
PPM1 A 
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Field research 
Fall Semester 
PPM1 B 
PPM2 B 
PPM3 B
Project: Dall Sheep Herd Assess 
Date: Fri 10/30/15
Task
Split
Milestone 
Summary 
Project Summary 
Inactive Task 
Inactive Milestone
I I I I I I I I I I I I I I I I I I
♦
r
I Inactive Summary 
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D Critical Split 
Progress 
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ID Task
Mode
WBS Task Name Duration Work Start Finish Predecessors
1 hr 0.5 hrs Wed 11 /4 /15 Wed 11 /4 /15
1 day 4 hrs Mon 10 /26/15 Mon 10 /26/15
3 hrs 3 hrs Sat 10 /31/15 Mon 11 /2 /15
8 hrs 4 hrs Tue 11 /3 /15 Tue 11 /3 /15
0.13 days 1.03 hrs Fri 10 /30/15 Fri 10 /30/15
0.06 days 0.5 hrs Fri 10 /30/15 Fri 10 /30/15
0.06 days 0.5 hrs Fri 10 /30/15 Fri 10 /30/15
0.13 days 1 hr Fri 10 /30/15 Fri 10 /30/15
0.5 hrs 0.5 hrs Mon 11 /2 /15 Mon 11 /2 /15 140
0.5 hrs 0.5 hrs Thu 11 /5 /15 Thu 11 /5 /15 134,137,138,139,1
0 days 0 hrs Fri 11 /13/15 Fri 11 /13/15 142
0.13 days 1 hr Mon 11 /2 /15 Mon 11 /2 /15 134
0.13 days 1 hr Mon 11 /2 /15 Mon 11 /2 /15 144
n 4, '15 
6 10 14
Jan 18, '15 
18 22 2
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144
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4.3.7
4.3.8
4.3.9
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Status Report
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■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■  Manual Task 
♦  Duration-only
r D Manual Summary Rollup h
D Manual Summary D
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ID Task WBS Task Name Duration Work Start Finish Predecessors n 4, '15Mode 6 10 14 Jan 18, '15 18 22 2
146
147
148
160
163
164
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166
167
168
169
4.3.14
4.3.15
4.4
4.5
4.6
4.6.1
4.6.2
4.6.3
4.6.4
4.6.5
4.6.6
Instructor M eeting 10.13 days 1 hr 
Sponsor Meeting 0.13 days 1 hr
PPM4 B 80 hrs
Oral Presentation 17 hrs
Final Report 433 hrs
Build repo rt ou tline  2 hrs
Draft Report 
Draft Report 
Draft Report 
Draft Report 
Draft Report
3 hrs 
2 hrs
4 hrs
5 hrs 
5 hrs
29 hrs 
7 hrs
170 4 6 7 Edit Report
171 4 6 8 Edit Report
2 hrs 
2 hrs 
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2 h rs
Mon 11 /2 /15  Mon 11 /2 /15  145
Mon 11 /2 /15  Mon 11 /2 /15  134
Fri 11/13/15 Fri 11/27/15 132
Fri 11/27/15 Tue 12/1/15 148
29.25 hrs Wed 9/23/15 Tue 12/8/15 160
0.25 hrs Wed 9 /23 /15  Wed 9 /23 /15
Wed 9 /23 /15  Wed 9 /23 /15  164
Fri 9 /25 /15 Fri 9 /25 /15  165
Tue 9 /29 /15  Tue 9 /29 /15  166
Sat 10 /10 /15  Mon 10 /12 /15  167
Sun 10 /11 /15  Mon 10 /12 /15  168
Tue 12 /1 /15  Tue 12 /1 /15  169
Tue 12 /1 /15  Tue 12 /1 /15  170
Project: Dall Sheep Herd Assess 
Date: Fri 10/30/15
Task
Split
Milestone 
Summary 
Project Summary 
Inactive Task 
Inactive Milestone
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ID Task
Mode
WBS Task Name Duration Work Start Finish Predecessors
0.13 days 1 hr Tue 12 /1 /15 Tue 12 /1 /15 171
0.13 days 1 hr Wed 12 /2 /15 Wed 12 /2 /15 172
0.5 days 4 hrs Thu 12 /3 /15 Thu 12 /3 /15
0.25 days 2 hrs Fri 12 /4 /15 Fri 12 /4 /15
0.13 days 1 hr Tue 12 /8 /15 Tue 12 /8 /15 175,174,173,172
0.13 days 1 hr Tue 12 /1 /15 Tue 12 /1 /15 172
0.13 days 1 hr Wed 12 /2 /15 Wed 12 /2 /15 177
0.13 days 1 hr Thu 12 /3 /15 Thu 12 /3 /15 178
0.13 days 1 hr Mon 12 /7 /15 Mon 12 /7 /15 172
24 hrs 8 hrs Wed 12/2/15 Mon 12/7/15 162
0.13 days 1 hr Wed 12 /2 /15 Wed 12 /2 /15
0.25 days 2 hrs Fri 12 /4 /15 Fri 12 /4 /15 182
0.13 days 1 hr Thu 12 /3 /15 Thu 12 /3 /15 182
n 4, '15 
6 10 14
Jan 18, '15 
18 22 2
172
173
174
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176
177
178
179
180
181
182
183
184
4.6.9
4.6.10
4.6.11
4.6.12
4.6.13
4.6.14
4.6.15
4.6.16
4.6.17
5
5.1
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5.3
narrative
Knowledg
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Project Closeout
Complete 686B 
presentation
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185 5.4 Instructor M eeting 2 0.13 days 1 hr Fri 12 /4 /15 Fri 12 /4 /15 184
186 5.5 Instructor M eeting 3 0.13 days 1 hr Mon 12 /7 /15 Mon 12 /7 /15 185
187 5.6 Sponsor Meeting 0.13 days 1 hr Mon 12 /7 /15 Mon 12 /7 /15 182
188 5.7 Subm it PMP to  ADFG 0.13 days 1 hr Mon 12 /7 /15 Mon 12 /7 /15 183
D External Tasks ■
D External Milestone ♦
II Deadline 4-
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D Critical Split ..
Progress _
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Project: Dall Sheep Herd Assess 
Date: Fri 10/30/15
Task
Split
Milestone 
Summary 
Project Summary 
Inactive Task 
Inactive Milestone
Inactive Summary
■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■ ■  Manual Task 
♦  Duration-only II
D D Manual Summary Rollup
I D Manual Summary D
Start-only E
Finish-only 1
5 Feb 1, '15 
26 30 3 7 11
Feb 15, '15 Mar 1, '15 
15 19 23 27 3 7 11
Mar 15, '15 Mar 29, '15 
15 19 23 27 31 4 8
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Date Cause
Risk Description 
Risk Effect
1-May
Project Sponsor could not 
incorporate myself in to  
capture w o rk schedule
#7 - Field research 
not completed
Requires all research to be conducted via literary review and recorded presentations. Tasks were inactivated
6-Sep
Project Manager did not complete all summer
#9 Scheduled work not completed due to risk #7 occuring
D u ie u u ie u  s u iin i ie r  research tasks were not completed. Tasks were inactivated.
4-Sep-15
Status report was not input into schedule nor was risk defined prior to occurring #10 Status report submitted late
Report was submitted late causing
stakeholders to question project performance
7-Oct-15 All work not scheduled
#8 W ork completed  
th a t is not on schedule Work was completed that was not on schedule and was required

Task Effected Forcasted?(Y/N)
Forcasted Effect
Scope Time Other
3.1, 3.2, 3.3 Y Reduced research scope
3.8, 3.9, 3.10, 3.11, 3.12, 3.13 Y
required to be completed at later date
4.1.1 N
4.6.1-4.6.9 Y
Time spent completing work that was not initially scheduled

Actual Effect
Scope Time Other
Reduced research scope, forced literary 
research focus
required to be completed at later date
Was not on schedule. Cost .5 hour ofunallocated time



Requirements Traceal
Req
#
Description Source Stakeholder
Register
Reference
Requirement
Classification
1 References current best practice 
capture processes and guidelines Project Sponsor
Project
Sponsor Functional
2 References WAFWA Bighorn Sheep Herd Health Monitoring 
Recommendations Project Sponsor
Project
Sponsor Functional
3 Simple and succinct document Project Sponsor
Project
Sponsor Functional
4
Hard copy furnished in binder along 
and cd including final document in 
adobe and modifiable format (word, 
excel, project) Project Sponsor
Project
Sponsor Functional
5 PPM1A (PM686A) PM686A Syllabus Committee Course
6 PPM2A (PM686A) PM686A Syllabus Committee Course
7 PPM3A (PM686A) PM686A Syllabus Committee Course
8 PPM4A (PM686A) PM686A Syllabus Committee Course
9 PMP for deliverable (PM686A) PM686A Syllabus Committee Course
10 Summary narrative (PM686A) PM686A Syllabus Committee Course
11 Knowledge area narrative (PM686A) PM686A Syllabus Committee Course
12 Final Presentation Slides (PM686A) PM686A Syllabus Committee Course
13 PPM1B (PM686B) PM686B Syllabus Committee Course
14 PPM2B (PM686B) PM686B Syllabus Committee Course
15 PPM3B (PM686B) PM686B Syllabus Committee Course
16 PPM4B (PM686B) PM686B Syllabus Committee Course
17 Final Research Paper (PM686B) PM686B Syllabus Committee Course
18 Summary lessons learned narrative 
(PM686B) PM686B Syllabus Committee College
19 Knowledge area narrative (PM686B) PM686B Syllabus Committee College
20 Final presentation slides (PM686B) PM686B Syllabus Committee College
21 PM 686A Final Course Deliverables 
Submission
PM 686A Final 
Course Deliverables 
Submission Committee College
bility Matrix
Project
Objective
Reference
Priority
(Low
Med
High)
Acceptance
Criteria
Validation
method
Owner WBS Work Package 
Reference
Develop
PMP Med
Referennced 
in PMP
Sponsor
Review PM 4.1.2, 4.2.6
Develop
PMP Med
Referennced 
in PMP
Sponsor
Review PM 4.1.2, 4.2.6
Develop
PMP High Upon review
Sponsor
Review PM 4.1.2, 4.2.6
Develop
PMP High Upon review
Sponsor
Review PM 4.6.1
Complete
PM686A Med
Complete,
timely
Committee
Review PM 2.1
Complete
PM686A Med
Complete,
timely
Committee
Review PM 2.2
Complete
PM686A Med
Complete,
timely
Committee
Review PM 2.3
Complete
PM686A Med
Complete,
timely
Committee
Review PM 2.4
Complete
PM686A High
Complete,
timely
Committee
Review PM 2.3.1,2.4.6, 4.1.2
Complete
PM686A High
Complete,
timely
Committee
Review PM 2.4.8
Complete
PM686A High
Complete,
timely
Committee
Review PM
2.1.10, 2.2.12, 2.3.6, 
2.4.4
Complete
PM686A High
Complete,
timely
Committee
Review PM 2.4.7, 2.4.8
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.1
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.2
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.3
Complete
PM686B Med
Complete,
timely
Committee
Review PM 4.4
Complete
PM686B High
Complete,
timely
Committee
Review PM 4.4.2, 4.6
Complete
PM686B High
Complete,
timely
Committee
Review PM 4.6.5
Complete
PM686B High
Complete,
timely
Committee
Review PM
4.1.6, 4.2.9, 4.3.6, 
4.4.4, 4.6.4
Complete
PM686B High
Complete,
timely
Committee
Review PM 4.4.14.5.1,4.5.2
Complete
PM686A High
Requirement
followed
Committee
Review PM 4.6
Stakeholder Register PM M ethodo logy applied to  Dall's Sheep
Identification Information
Internal Stakeholders Organization Position/T itle Location Role
Vance Johnson UAA Student Alaska Project
Manager
Roger Hull UAA Professor Alaska Comm ittee
Advisor
LuAnn Piccard UAA Professor Alaska Comm ittee
Member
Seong Dae Kim UAA Professor Alaska Comm ittee
Member
External Stakeholders
Tom Lohuis ADFG W ild life
Biologist
Alaska Project Sponsor
Area Biologists ADFG N/A Alaska Provide
requirements
Alaska Board o f Game ADFG N/A Alaska N/A
W ild life  Health Comm ittee W estern  
Association o f 
Fish and 
W ild life  
Agencies
N/A NW U.S. N /A
Consumptive users None N/A Alaska N/A
Non -consumptive users None N/A Alaska N/A

3 Herd Health Assessments
Assessment Information (Their project requirements and expectations)
Contact
Information
Major
requirements 
(See RTM)
Measures of 
Success
Expectations Primary
Concerns
Other helpful 
info
None Meet Course 
and stakeholder 
requirements
Full time 
employment 
and student
5,6,7,8,9,10,11,1
2,13,14,15,16,17
,18,19,20
0-100% grade 
scale
Exceed course 
requirements and 
excell in studies
5,6,7,8,9,10,11,1
2,13,14,15,16,17
,18,19,21
0-100% grade 
scale
Exceed course 
requirements and 
excell in studies
5,6,7,8,9,10,11,1
2,13,14,15,16,17
,18,19,22
0-100% grade 
scale
Exceed course 
requirements and 
excell in studies
1,2,3,4 PMP is useful Provide
executable plan
Non-biology
major
efficiveness in
research
development
1,2,3,4
N/A None None None None None
N/A None None None None None
N/A None None None None None
N/A None None None None None

Classification (Their relation
proj
ship to and ability to impact 
ect)
Communication (How they like to
Current Level 
of Support
Desired level 
of support
Key influencers 
/ relationships
Other 
helpful info
Mode Frequency Level of detail
High High Fiance' Full time 
employmen 
t and 
student
Face to Face, Phone, 
Email, Blackboard
Any time Dependent on 
stakeholder
Med Med Face to Face, Phone, 
Email, Blackboard
Minimum bi­
weekly
Thorough
Med Med Face to Face, Phone, 
Email, Blackboard
Minimum bi­
weekly
Thorough
Med Med Face to Face, Phone, 
Email, Blackboard
Minimum bi­
weekly
Thorough
High High Face to Face, Phone, 
Email
Minimum bi­
weekly
Moderate
Low Low Interview When required Minimum
None None Pass
regulation
Through ADFG
None None N/A N/A N/A
None None Through ADFG Per ADFG Minimum
None None Through ADFG Per ADFG Minimum

be communicated with)
Format O ther he lp fu l in fo
Any
Phone, face to  face, 
email
Set up meeting  
dependent on help  
required
Phone or face to  
face meeting
One day p rio r send 
meeting topics
Email Include PPM 
progress,
comments, issues, 
help required
Phone, face to  face, 
email
Does not require  
updates, contact any 
tim e  help is required
Phone, face to  face, 
email
ADFG in terna l 
reports or 
statements
N/A Non standing board, 
can not contact
Announcements Unorganized group, 
can not single out
Announcements Unorganized group, 
can not single out
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59 y 2.4 P P M 4 A 201 hrs 33.03 hrs W ed 3/18/15 M on 4/20/15 37
' 74 V: 3 Field research 483 hrs 10 hrs Sat 6/13/15 M on 9/7/15 8
88 ! 4 Fall Sem ester 572 hrs 138.07 hrs Fri 8/28/15 Tue 12/8/15 74
89 V 4.1 P P M 1 B 96 hrs 28.5 hrs Fri 9/4/15 M on 9/21/15
110 H BPS 4.2 P P M 2B 235 hrs 24.78 hrs Fri 8/28/15 Thu 10/8/15 89
132 4.3 P P M 3B 112 hrs 19.53 hrs Mon 10/26/15 Fri 11/13/15 110
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Split
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Summary 
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Inactive Milestone
<>
Inactive Summary 
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Manual Summary IP
Start-only L
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External Tasks 
External Milestone 
Deadline 
Critical 
Critical Split 
Progress 
Manual Progress
ID
J ®
Task
Mode
WBS: iTask Name Duration1 IWork Start} Finish ;Predecessors in 4.15 , Jan 18,15
133 v ' ISg 4.3.1 Status Report 1 hr 0.5 hrs Wed 11/4/15 Wed 11/4/15
134 y 4.3.2 Draft research 1 day 4 hrs Mon 10/26/15 Mon 10/26/15
paper setting 1
135 IV" 4.3.3 Draft research 3 hrs 3 hrs Sat 10/31/15 Mon 11/2/15
paper setting 2
136 y 4.3.4 Draft research 8 hrs 4 hrs Tue 11/3/15 Tue 11/3/15
paper setting 3
137 y 4.3.5 Revised abstract 0.13 days 1.03 hrs Fri 10/30/15 Fri 10/30/15
138 V 4.3.6 Research results 0.06 days 0.5 hrs Fri 10/30/15 Fri 10/30/15
i and analysis
139 ;v" 4.3.7 Prelim 0.06 days 0.5 hrs Fri 10/30/15 Fri 10/30/15
! conclusions/deliveri
140 y .Bg 4.3.8 Update schedule 0.13 days 1 hr Fri 10/30/15 Fri 10/30/15
141 ..y 4.3.9 Knowledge area 0.5 hrs 0.5 hrs Mon 11/2/15 Mon 11/2/15 140
: update
142 y 4.3.10 Submit PPM3 B 0.5 hrs 0.5 hrs Thu 11/5/15 Thu 11/5/15 134,137,138,139,1
143 4.3.11 Go/No-Go Decision 0 days 0 hrs Fri 11/13/15 Fri 11/13/15 142
#2B
144 y 4.3.12 Instructor Meeting 0.13 days 1 hr Mon 11/2/15 Mon 11/2/15 134
145 V e ! | 4.3.13 Instructor Meeting; 0.13 days 1 hr Mon 11/2/15 Mon 11/2/15 144
Task Inactive Summary External Tasks
Split . . . . . . External Milestone
Milestone <§> Duration-only Deadline
Project: Dali Sheep Herd Assess
Date: Fri 10/30/15 Summary 1” Critical
Project Summary Manual Summary B 8 Critical Split
Inactive Task Start-only L Progress
Inactive Milestone Finish-only J Manual Progress
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146 jV ?‘
Task
Mode
jWBS_i....... . Task Namei Durationi Worki . . . . Starti Finish Predecessors
4.3.14 Instructor Meeting 0.13 days 1 hr Mon 11/2/15 Mon 11/2/15 145
147 M 4.3.15 Sponsor Meeting 0.13 days 1 hr Mon 11/2/15 Mon 11/2/15 134
148
4.4 P P M 4 B 8 0 h rs 29 hrs Fri 11/13/15 Fri 11/27/15 132
160
4.5 Oral Presentation 17 hrs 7 hrs Fri 11/27/15 Tue 12/1/15 148
163
4.6 Final Report 433 hrs 29.25 hrs W ed 9/23/15 Tue 12/8/15 160
164 v '! 4.6.1 Build report outline 2 hrs 0.25 hrs Wed 9/23/15 Wed 9/23/15
165 V s *5. 4.6.2 Draft Report 3 hrs 2 hrs Wed 9/23/15 Wed 9/23/15 164
166 ;V^: T*:-: 4.6.3 Draft Report 2 hrs 2 hrs Fri 9/25/15 Fri 9/25/15 165
167 IV* 4.6.4 Draft Report 4 hrs 2 hrs Tue 9/29/15 Tue 9/29/15 166
168 V 4.6.5 Draft Report 5 hrs 5 hrs Sat 10/10/15 Mon 10/12/15 167
169 V 4.6.6 Draft Report 5 hrs 5 hrs Sun 10/11/15 Mon 10/12/15 168
170
—i
%
171
in 4, '15 : Jan 18,15
6... . 10 . 1 4 . 1 8 . 2 2  %
Task Inactive Summary External Tasks
Split > t External Milestone
Milestone ^ Duration-only Deadline
Project: Dali Sheep Herd Assess
D ate: Fri 10/30/15 Summary 1’.... .................! Manual Summary Rollup ■■■■- Critical
Project Summary Manual Summary St""1 U critical bplit
Inactive Task Start-only L Progress .....
Inactive Milestone Finish-only J Manual Progress
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ID Task WBS Task Name Duration Work iStart Finish ; Predecessors .n 4,15 . Jan 18,15
■ Mode ;i ; . . . i „ ................. ............. ... ............... .. 6 ; 10.: 14 .18 .22.:. 5
172 4.6.9 Prepare final report 0.13 days 1 hr Tue 12/1/15 Tue 12/1/15 171
173 ; 4.6.10 Print report docs 0.13 days 1 hr Wed 12/2/15 Wed 12/2/15 172
174 ; m i 4.6.11 Prepare summary 0.5 days 4 hrs Thu 12/3/15 Thu 12/3/15
narrative
175 ; 4.6.12 Knowledge area 0.25 days 2 hrs Fri 12/4/15 Fri 12/4/15
narrative
176 ;iEH 4.6.13 Submit Final Report 0.13 days 1 hr Tue 12/8/15 Tue 12/8/15 175,174,173,172
177 | ng, 4.6.14 Instructor Meeting :0.13 days 1 hr Tue 12/1/15 Tue 12/1/15 172
178 ; W| 4.6.15 Instructor Meeting ;0.13 days 1 hr Wed 12/2/15 Wed 12/2/15 177
179 I ms% 4.6.16 Instructor Meeting -0.13 days 1 hr Thu 12/3/15 Thu 12/3/15 178
180 ! 4.6.17 Sponsor Meeting 0.13 days 1 hr Mon 12/7/15 Mon 12/7/15 172
181 ; 5 Project Closeout 24 hrs 8 hrs Wed 12/2/15 Mon 12/7/15 162
182 ; m 5.1 Complete 686B 0.13 days 1 hr Wed 12/2/15 Wed 12/2/15
presentation
183 ! «SM 5.2 Compile/archive docs 0.25 days 2 hrs Fri 12/4/15 Fri 12/4/15 182
184 ; 5.3 Instructor Meeting 1 0.13 days 1 hr Thu 12/3/15 Thu 12/3/15 182
:
Task Inactive Summary External Tasks
Split . . . > Manual Task s External Milestone ■
Milestone Duration-only Deadline
Project: Dali Sheep Herd Assess
Date: Fri 10/30/15 Summary 1 Manual Summary Rollup .... *  . Critical r;. :;/ 4 -.v :
Project Summary Manual Summary S 1 critical Split
Inactive Task Start-only r Progress
Inactive Milestone Finish-only 1 Manual Progress ~~ ............ **
Page 4
ID ■ Task
Mode
WBS Task Name Duration
1
Work Start Finish Pred
185 : 5.4 Instructor Meeting 2 0.13 days 1 hr Fri 12/4/15 Fri 12/4/15 184
186 j ■ » 5.5 Instructor Meeting 3 0.13 days 1 hr Mon 12/7/15 Mon 12/7/15 185
187 | 5.6 Sponsor Meeting 0.13 days 1 hr Mon 12/7/15 Mon 12/7/15 182
188 ; 5.7 Submit PMP to ADFG 0.13 days 1 hr Mon 12/7/15 Mon 12/7/15 183
in 4, '15 ; Jan 18, ’15
6 10 14 18 22 2j
Task Inactive Summary External Tasks
Split Manual Task ; i Externa! Milestone
Milestone Duration-only Deadline
Project: Dal! Sheep Herd Assess
Date: Fri 10/30/15 Summary r ^ “ 8 Manual Summary Rollup Critical
Project Summary Manual Summary li............ 1 Critical Split
Inactive Task Start-only L Progress
Inactive Milestone Finish-only J Manual Progress
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5 I Feb 1/15 Feb 15/15 Mar 1, '15 
26 30 3 ! 7 11 15 19 23 27 3.. 7 11
Mar 15, ‘15 ! Mar 29, 15 ; Apr 12,15 ; Apr 26,15 : May 10, 15 i May 24,15
15 19 23 . 27 31 ..4.!...8 12 16 20 24 28 ..2 ..6 10 14 18 22 26 30 ..3
Jun 7, 15 Jun 21, 15 i Jul 5, 
7 11 15 19 .23 27 1 [..5 j.
Project: Dali Sheep Herd Assess 
Date: Fri 10/S0/15
Task
Split
Milestone 
Summary 
Project Summary 
Inactive Task 
Inactive Milestone
Inactive Summary
Manual Task
Du rati on-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
Page 6
External Tasks 
? External Milestone 
Deadline 
Critical
------1 Critical Split
Progress 
Manual Progress
5 Feb 1, '15 Feb 15, '15 ! Mar 1,15 Mar 15,15 Mar 29, '15 j Apr 12,’15 Apr 26,15 May 10, 'IS May 24, ’15 Jun 7, '15 ; Jun 21, '15 Jul 5,
26 30 ..3..:..7.. 11 15 19 23 27 3.. 7 11 15 19 23 27 31 4 ..8.. 12 16 .20 24 28 ..2.. 6 10 14 18 22 26 30 3 ..7. 11 15 19 .23 27. I..L.5_i.
Task Inactive Summary External Tasks
Split ^ . ......... .. ,, Manual Task 5 External Milestone
Project: Dali Sheep Herd Assess 
Date: Fri 10/30/15
Milestone #■  
Summary
Duration-only
Manual Summary Rollup «
Deadline
Critical
Project Summary Manual Summary 1 crjt[ca| sp]jt
Inactive Task Start-only L Progress
Inactive Milestone Finish-only J Manual Progress
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5 : Feb 1, ’15
26 BO ..3.. 7 11
Feb 15,15 
15 19 23
: Marl, 15 
27 3.. 7
Mar 15, 15 i Mar 29, 15
: 15 ; 19 : 23 27 31 4 j
Apr 12,15 Apr 26,15 
12 16 20 . 24 28 2 ..6
May 10,15 May 24,15 Jun 7, 15 
10 14 18 22 .26 30 3 7 11 .15
! Jun 21,15 
19 23 27 ..1
Jul 5,
5
Task
Split
Milestone
Project: Dali Sheep Herd Assess
Date: Fri 10/30/15 Summary
Project Summary
Inactive Task 
Inactive Milestone
|FdSl!S55SS35S^^
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks 
External Milestone 
Deadline 
Critical 
Critical Split 
Progress 
Manual Progress
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Feb 1, '15
26 ! 30 3
Feb 15, '15 ! Mar 1,15 Mar 15,15 Mar 29,15 Apr 12,15 i Apr 26,15 May 10,15 May 24.15
11 15. 19 23 27 3.. 7 11 15 19 23 27 31 4 ..8.. 12 16 20 24 28 ..2.. 6.. 10 14 18 22 26 30 ..3
Jun 7,15 
7. 11 15
Jun 21,15 
19 23 27 1
Jul 5,
..5
Task Inactive Summary
Split * = =: l i i  > = = Manual Task ; :
Project: Dali Sheep Herd Assess 
Date: Fri 10/30/15
Milestone
Summary IP8*3*™ 
Project Summary
Duration-only
Manual Summary R o llu p ................
Manual Summary 1 1
Inactive Task Start-only L
Inactive Milestone Finish-only J
External Tasks 
External Milestone 
Deadline 
Critical 
Critical Split 
Progress 
Manual Progress
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Feb 1, ’15 Feb 15, ’15 ; Mar 1,15 MarlS, 15 Mar 29,15 Apr 12,15 Apr 26,15 May 10,15 May 24,15
26 ; 30 i 3 7 11 15 19 23 27 3 7 11 15 19 23 27 31 ..4. 8.. 12 16.. 20 24 28 .2...:..6.. 10 14 18 22 26 30 3
Jun 7, 15 Jun 21,15
7 11 15 19 23 27 1
Jul 5,
5 I
Task Inactive Summary External Tasks
Split
Milestone
Manual Task 3 External Milestone
<#- Duration-only Deadline
Project: Dali Sheep Herd Assess .............. CriticalDate: Fri 10/30/15 Summary & Manual Summary Rollup
Project Summary Manual Summary (T"‘....' 1 Critical Split
Inactive Task Start-only L Progress
Inactive Milestone Finish-only J Manual Progress
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’15 
9 :
'15 : Aug 2, '15 ; Aug 16, '15 ; Aug 30,15 Sep 13,15 ; Sep 27, 15 1 Oct 11,15 Oct 25,15 ; Nov 8,15 i Nov 22,15 : Dec 6,
; 25 29 . 2 6 10 14 18 22 ! 26 30 3 j..7 11 15 19 23 27 ..l.,„i,5... 9 13 17 21 25 29 ..2.. ..6 10 14 18 22..26 30 ...4..:.. 8 J 12 : 16
Project: Dali Sheep Herd Assess 
Date: Fri 10/30/15
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split
Milestone 
Summary 
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Inactive Task 
Inactive Milestone
O
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
Page 11
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Deadline 
Critical
1  Critical Split 
Progress 
Manual Progress
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i
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T  PM
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TPM
Task Inactive Summary External Tasks
Split * Manual  Task . il External Milestone
Project Dali Sheep Herd Assess
Milestone <#■ Duration-only Deadline
Date: Fri 10/30/15 Summary r ™ ™ ™ ™ ™ ™ 1  Manual Summary Rollup Critical
Project Summary Manual Summary 1 ..1 Critical Split
Inactive Task Start-only L Progress
Inactive Milestone Finish-only J Manual Progress
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,15 j Jul 19, 15 Aug 2,15 
9 ; 13 17 21 25 29 2 6 :
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Project Summary Manual Summary |=™———™ ......... S Critical Split
Inactive Task Start-only L Progress
Inactive Milestone Finish-only J Manual Progress
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Inactive Milestone Finish-only J Manual Progress
Page 15
R isk Description Forcasted Effect Actual Effect
Date Cause Risk Effect T a sk  Effected
rorcastea i 
CY/N) Scope Tim e Other Scope Tim e Other
1-May
Project Sponsor could not 
incorporate myself into 
capture work schedule
# 7  -  Field research 
not completed
Requires ail research to 
be conducted via literary 
review and recorded 
presentations. Ta sk s  
were inactivated 3.1 , 3.2, 3.3 Y
Reduced 
research scope
Reduced 
research scope, 
forced iiterary 
research focus
6-Sep
Project Manager did 
not complete all 
sum m er
# 9  Scheduled work 
not completed due 
to risk # 7  occuring
sn iH otnen 'ST jrnrnei
research tasks were not 
completed. T a sk s  were 
inactivated.
3.8, 3 .9 , 3 .10, 3 .11, 3 .12, 
3.13 Y
required to be 
completed at 
iater date
required to be 
completed at 
later date
4-Sep-lS
Statu s report w as not 
input into schedule nor 
was risk defined prior 
to occurring
# 1 0  Statu s report 
subm itted late
Report was submitted 
late causing
stakeholders to question 
project performance 4 .1 ,1 N
W as not on 
schedule. Cost .5 
hour of
unallocated tim e
7-Oct-lS All work not scheduled
#8 Work completed 
that is not on schedule
Work w as completed 
that w as not on 
schedule and was 
required 4 .6 .1 -4 .6 .9 Y
completing work 
that w as not 
initially 
scheduled
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Project Name: Project Management Methodology applied to Dali's Sheep HerdHealth Assessments
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Project Sponsor: 
Project Committee:
Jeffrey Vance Johnson, UAA, MSPM Student 
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Roger Hull, UAA, PM Dept. Instructor 
LuAnn Piccard, PM Dept. Instructor 
Seong Dae Kim, PM Dept. Instructor
Prepared By: Jeffrey Vance Johnson
Project Charter Version Control
Version Date Description
1 17 Jan 15 Original
2 01 Feb 15 Minor clarification modifications to background and scope
Description
Situation/Problem/Opportunity
Bighorn sheep (Ovis canadensis) have experienced all age die offs since the 1900's. These outbreaks have caused as much as 80 and 90 percent mortality of their population and have compromised reproduction affecting the herd population for extended periods of time. Though Alaska has not experienced an all aged, non-localized die off of this magnitude in their thin horn dall's sheep (ovis dalli) population, the Alaska Department of Fish and Game (ADFG) will conduct a health assessment to develop a baseline. This will determine what disease is currently in the population and if an all age die off did occur, we would be able to refer to the data collected to determine if the introduction to the population was indigenous or foreign.
Scope
The scope of this project is to provide a complete project management methodology for ADFG to implement their Dali's Sheep Herd Assessment Project. This
methodology will include a project management plan (PMP) including all sections and 
background research required to complete the plan. This plan will provide one year's 
worth of operations so it may be easily applied and modified for many years in the future 
there are no funds required for the project as all hours are volunteer hours.
ADFG's Sheep Herd Health Assessment project is to conduct a study to systematically 
screen for infectious disease that will span 3-7 years and multiple mountain ranges with 
an initial annual budget of approximately $50,000. Each year between 01 March to 10 
April there 30-40 Dali's Sheep will be captured for blood draw and swabbing samples 
followed by lab analysis. This work will be documented in an initial and final report. 
Should there be a significant finding during the project, a decision point will occur to 
determine if the project will continue as planned or to continue modify the plan to 
research the finding.
The official project will start with approval of the project charter from the UAA project 
committee.
The official project completion will occur with the delivery of the project management 
completed plan to Tom Lohuis at ADFG.
Objectives
The objectives of the Dali's Sheep Herd Health Asessment PMP are:
• Develop a project management plan for ADFG to execute their project
• Conduct research in order to write such a plan
Funding Authority
This project will be completed by means of a volunteer staff with limited time. There is no 
budget allocated to this project.
Critical Success Factors
The Dali's Sheep Herd Health Monitoring Project will be a success if the following are 
accomplished:
• Plan is practical for ADFG to operate from
• Plan is realistic to be used as a model for future plans
• Plan expands on current processes with application of project management 
principles
• Plan is completed in timeline in conjunction with PM686A
Milestones
• Project initiation - Signature of project charter by all parties - 30 January 15
• Go/No-Go decision point 1-18 Mar 2015
• Go/No-Go decision point 2 (Project Execution approval) - 15 April 2015
• Project management plan delivered to ADFG - Dec 2015
Exclusions
• Implementation and execution of project management plan
Assumptions
• ADFG will provide accessibility to information required to conduct research and 
write the plan
• ADFG will accept completed plan 
Constraints
• Project Manager has a full time job therefore limiting time available
• All resources are limited to volunteers
• There are no funds available for project funding
• Project must follow PM686A and PM686B timeline provided in syllabus
Risks and Opportunities
Risks:
• weather does not allow capture work to be completed that year 
Opportunities:
• Grant money available to continue studies
• Negotiate contracts to save project funds
Stakeholders
Any time a study is conducted on a natural resource many organizations, groups and 
people have a large interest in what is being done and how it is being conducted. Collaboration among wildlife managers, diagnostic laboratories and wildlife health 
professionals is critical. Below is an initial table identifying stakeholders that are identified.
-This Area is Intentionally Left Blank-
Name/Title Organization Role/Description CommunicationMethod Format Expectation
VanceJohnson/ProjectManager
UAA Manages project,
Ensures timely and effective communication
Face to face, phone, email, N/A N/A
Tom Lohuis/ 
Wildlife Bio.
Alaska Dept. of Fish and Game Conducting study and will execute deliverable. Advises PM
Face to face, phone, email N/A To receive executable PMP
Roger Hull/ Project Advisor UAA Participates in work review, Assists and advises project manager
PPM grades and go/no-go
Face to face, phone, email, blackboard
Bi-weekly meeting, class sessions, deliverables
Meets scope, On time, Clear communication
LuAnn Piccard/ProjectCommittee
UAA Participates in work review, Assists and advises project manager
PPM grades and go/no-go
Face to face, phone, email, blackboard
Bi-weekly meeting, class sessions, deliverables
Meets scope, On time, Clear communication
Seong Dae Kim/ Project Committee
UAA Participates in work review 
Assists and advises project manager
PPM grades and go/no-go
Face to face, phone, email, blackboard
Bi-weekly meeting, class sessions, Deliverables
Meets scope, On time, Clear communication
Area Biologists Alaska Dept. of Fish and Game Responsible for wildlife research within their respective area
Face to face, phone, email, ADFG internal meetings, final product, reports
Any findings to be reported
N/A
Alaska Board of Game Conserves and develops Alaska's wildlife resources, Uses research for basis of regulation development
Face to face, phone, email, Final product, reports Any findings to be communicated to board in report format
Wildlife Health Committee Western Association of Fish and Wildlife Agencies
Organized group of wildlife professions that develop standards and protocols
Phone, email Final product, reports, best practices
Any findings to be communicated in reports
Consumptiveusers None Interested in population and hunting season Publicannouncements, articles, ADFG website
Final product, Reports Any findings to be communicated in reports
Nonconsumptiveusers
None Interested in wildlife conservation Publicannouncements, articles, ADFG website
Final product, Reports Any findings to be communicated in reports
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Project Manager Jeffrey Vance Johnson
Project Sponsor Thomas Lohuis
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Department of Fish and Game
DIVISION OF WILDLIFE CONSERVATION 
Southcentral Region
333 Raspberry Road 
Anchorage, Alaska 99518-1565 
Main: 907.967.2257 
Fax: 907.267.2532
29 January, 2015
Department of Project Management 
University of Alaska, Anchorage
Dear Sir or Madam:
It is my pleasure as the Project Sponsor to support Vance Johnson's MSPM capstone to develop a Project 
Management Plan for our Dali's Sheep Herd Health Assessment. This project is intended to write a project 
proposal and sampling methodology for a four to seven year scientific study that will investigate presence and 
prevalence of wildlife diseases in wild mountain sheep populations in Southcentral Alaska.
As you can see, there is definitely a real world application to this work. Having Vance write the plan and clearly 
outline the goals and methodology will save me several hours, and, more importantly, our agency will be able to 
use it for several years into the future, i also believe that his application of project management skills will 
streamline the process and has the potential to save time and money; extremely relevant given the  cu rren t fiscal 
challenges we are facing in state government.
Vance and I will work closely on his capstone project, so please feel free to contact me anytime either by phone 
or email should the need arise throughout his project if I can be of further assistance.
Sincerely,
Tom Lohuis, PhD
Dali's Sheep Research Biologist/ Regional Research Coordinator
Alaska Department of Fish and Game
333 Raspberry Rd
Anchorage AK
99518
(907) 267-2412
